Republic of the Philippines
Department of Public Works and Highways

MYPS Operations Guide

Version 7.0

November 2018

TABLE OF CONTENTS

A. INTRODUCTION A-1

A.1 BACKGROUND A-1

A.2 SCOPE OF THIS GUIDE A-1

A.3 STRUCTURE OF THE GUIDE A-2

B. OVERVIEW OF RESPONSIBILITIES B-3

B.1 DEVELOPMENT PLANNING DIVISION (DPD) B-3

B.2 PROGRAMMING DIVISION (PD) B-4

B.3 STATISTICS DIVISION (SD) B-4

B.4 ROAD PROGRAM OFFICE (RPO) B-5

B.5 REGIONAL OFFICE PLANNING & DESIGN DIVISIONS (RO-PDD) B-5

B.6 BUREAU OF QUALITY AND SAFETY (BQS) B-6

B.7 BUREAU OF CONSTRUCTION (BOC) B-7

C. SECURITY AND PERMISSIONS C-8

D. DEFINING PROJECTS AND COMPONENTS D-1

D.1 PROJECTS AND COMPONENTS D-1

D.2 STRUCTURE OF PROJECTS D-5

D.3 LUMP SUM PROJECTS D-12

D.4 NON-PROJECTS D-13

D.5 EMERGENCY PROJECTS D-14

D.6 MAINTENANCE AND OTHER OPERATING EXPENSES D-15

D.7 EAO COMPONENTS D-15

D.8 MYOA PROJECTS D-17

E. ANNUAL INFRASTRUCTURE PROGRAM E-1

E.1 RESPONSIBILITIES E-1

E.2 CREATING AND MANAGING PROGRAMS AND PROJECTS E-1

E.3 BUDGET PROPOSAL (BP) AND REGIONAL BUDGET PROPOSAL (RBP) E-4

E.4 NATIONAL EXPENDITURE PROGRAM (NEP) E-7

E.5 HOUSE GENERAL APPROPRIATIONS BILL (HGAB) E-12

E.6 GENERAL APPROPRIATIONS ACT (GAA) E-13

E.7 GAA WITH REVISIONS E-14

E.8 QUALITY CONTROL AND REVIEW E-25

F. PUBLISHING PROGRAMS AND PROJECTS F-1

F.1 RESPONSIBILITIES F-1

F.2 PUBLICATION TO PCMA F-1

F.3 PUBLICATION TO RBIA F-7

G. MVUC PROJECTS G-1
G.1 INTRODUCTION G-1
G.2 RESPONSIBILITIES G-1
G.3 MVUC ALLOCATIONS IN THE GAA G-1
G.4 CREATE A WORKING PROGRAM G-2
G.5 EVALUATE AND STORE MVUC PROJECTS G-2
G.6 REVIEW EXCEPTIONS G-11
G.7 PUBLISHING MVUC PROGRAMS AND PROJECTS G-12

H. TRUST FUND PROJECTS H-1
H.1 INTRODUCTION H-1
H.2 PROCEDURES H-1

I. FOREIGN ASSISTED PROJECTS I-1
I.1 RESPONSIBILITIES I-1
I.2 PROCEDURES I-1
I.3 MANAGEMENT OF FAPS AS PART OF THE GAA I-1
I.4 REPORTING OF FOREIGN ASSISTED PROJECTS I-3

J. MEDIUM TERM PLAN J-1
J.1 INTRODUCTION J-1
J.2 RESPONSIBILITIES J-1
J.3 MULTI-YEAR PROJECTS J-1
J.4 MEDIUM TERM PLAN IN MYPS APPLICATION J-2

K. TARGETS AND ACCOMPLISHMENTS K-1
K.1 INTRODUCTION K-1
K.2 RESPONSIBILITIES K-1
K.3 TARGETS K-1
K.4 ACCOMPLISHMENTS K-3

L. MEMORANDUMS OF AGREEMENT L-1
L.1 INTRODUCTION L-1
L.2 RESPONSIBILITIES L-1
L.3 IMPLEMENTATION OF PROJECTS ON BEHALF OF OTHER AGENCIES L-1
L.4 IMPLEMENTATION OF PROJECTS BY OTHER AGENCIES L-4

M. REPORTING M-1
M.1 STANDARD MYPS REPORTS M-1
M.2 REPORTING TOOL M-3

N. GIS WEB APP N-1
N.1 USE OF THE APP N-1
N.2 STARTING THE APP N-1

N.3 CASE STUDY – BRIDGE PROJECT COMPONENTS N-2
N.4 CASE STUDY – FLOOD CONTROL PROJECT COMPONENTS N-4
N.5 CASE STUDY – INTEGRATED PROGRAMS N-5

O. MYPS GIS INTEGRATION O-1
O.1 RESPONSIBILITY FOR MYPS GIS INTEGRATION O-1
O.2 MYPS DATA IN THE GIS SERVER O-1
O.3 ROADS PROJECT COMPONENTS O-2
O.4 BRIDGE PROJECT COMPONENTS O-4
O.5 FLOOD CONTROL AND DRAINAGE PROJECT COMPONENTS O-5
O.6 GEOTAGGED PHOTOS O-9

P. ANNEX A - MATRIX OF RESPONSIBILITIES P-1

Q. ANNEX B - ORGANIZATIONAL CHARTS Q-1
Q.1 DEVELOPMENT PLANNING DIVISION Q-1
Q.2 PROGRAMMING DIVISION Q-1
Q.3 STATISTICS DIVISION Q-1
Q.4 REGIONAL PLANNING & DESIGN DIVISION Q-2

R. ANNEX C – IMPORTING PROJECTS R-1

S. ANNEX D – ADMINISTRATIVE AREAS S-1

T. ANNEX E – RBIA DISTANCE CONVERTER T-1

U. ANNEX F – CODE TABLES U-1

V. INDEX V-1

Abbreviations and Acronyms

AIP	Annual Infrastructure Program
API	Agency Performance Indicator
AUC	Application User Coordinator
AWP	Annual Works Program
BAR	Budget Accountability Report
BED	Budget Execution Document
BMS	Bridge Management System
BOC	Bureau of Construction
BOM	Bureau of Maintenance
BP	Budget Proposal
BQS	Bureau of Quality and Safety
CO	Central Office
COA	Commission on Audit
CSSP	Convergence and Special Support Program
DA	Department of Agriculture
DBM	Department of Budget and Management
DEO	District Engineering Offices
DepEd	Department of Education
DMA	Design Management Application
DOH	Department of Health
DOT	Department of Tourism
DOTr	Department of Transportation
DPD	Development Planning Division
DPWH	Department of Public Works and Highways
DTI	Department of Trade and Industries
EAO	Engineering Administrative Overhead
FAP	Foreign Assisted Project
FMR	Farm to Market Road
GAA	General Appropriations Act
GIA	Geospatial Information Administration
GIS	Geographic Information System
HDM-4	Highway Development and Management Tool
HGAB	House General Appropriations Bill
HRAS	Human Resource and Administrative Service
HRMD	Human Resource Management Division
ICC	Investment Coordination Committee
IMS	Information Management Service
IO	Implementing Offices
LFP	Locally Funded Project
LGU	Local Government Unit
LRS	Locational Referencing System
MCA	Multi-Criteria Analysis
MFO	Major Final Output (superseded in 2018 by Organization Outcome)
MOA	Memorandum of Agreement
MOOE	Maintenance and Other Operating Expenses
MWP	Multi-Year Works Program
MTP	Medium Term Plan
MTPDP	Medium Term Philippine Development Plan
MVUC	Motor Vehicle Users Charge
MYOA	Multi-Year Obligational Authority

MYPS	Multi-Year Planning and Scheduling Application
NDRRMC	National Disaster Risk Reduction and Management Council
NEDA	National Economic and Development Authority
NEP	National Expenditure Program
OSBP	Online Submission of Budget Proposal
OO	Organizational Outcome
OP	Office of the President
PAGCOR	Philippine Amusement and Gaming Corporation
PAP	Program / Activity / Project
PCA	Philippine Coconut Authority
PCMA	Project and Contract Management Application
PD	Programming Division
PIP	Public Investment Program
PIPS	Project Identification and Programming System
PMD	Project Monitoring Division (of BOC)
PMS	Pavement Management System
PPD	Project Preparation Division
PPMP	Project Procurement Management Plan
PPP	Public Private Partnership
POW	Program of Works
PS	Planning Service
RBIA	Road and Bridge Information Application
RBP	Regional Budget Proposal
RBS	Road Board Secretariat
RDC	Regional Development Council
RDIP	Regional Development Investment Program
RoCond	Visual Road Condition Assessment
RO-PDD	Regional Office Planning and Design Division
RPO	Road Program Office
SAA	Sub Allotment Advice
SAAODB	Statement of Appropriation, Allotment, Obligation, Disbursement, and Balance
SARO	Special Allotment Release Order
SD	Statistics Division
UACS	Unified Accounts Code Structure
UBP	UPMO Budget Proposal
UDIP	UPMO Development Investment Program
UPMO	Unified Project Management Office

Definitions

Adjustment	A Project that has been approved in the GAA may be changed under certain circumstances, with the approval of the Secretary and/or the MYPS AUC Coordinator. Typically, an Adjustment may include minor changes and/or correction of a Project or its Component details, and completion of missing data. Such changes will have no impact on GAA details.
Augmentation	Augmentation is the act of the constitutional officers authorized to use savings in their respective appropriations to cover a deficiency in any existing P/A/P within their respective offices.
Errata	Errata are changes, additions or deletions of Projects in the National Expenditure Program (NEP), prior to the House General Appropriations Bill (HGAB).
Future Bridge ID	A unique code given to a new bridge yet to be constructed. Only after a project on a Future Bridge is complete, will the new bridge be recorded as an asset and assigned a Bridge ID in the Road and Bridge Information Application (RBIA).
Future Road ID	A unique code given to a new road yet to be constructed. Only after a project on a Future Road is complete, will the new road be recorded as an asset and assigned a Road Section ID in the Road and Bridge Information Application (RBIA).
Amendments	Amendments are new Projects added, or changes made, to the House General Appropriations Bill (HGAB), prior to the General Appropriations Act (GAA).
Major Final Output Superseded in 2018 by Organizational Outcome	A good or service that an agency is mandated to deliver to external clients / stakeholders through the implementation of Programs, Activities and Projects (PAPs).
Modification	A Project that has been approved in the GAA may be changed under certain circumstances, with the approval of the Secretary and/or DBM. Typically, a Modification may include minor changes in stationing of a Project, or a change in target, but within the same Project Category, or a change in the Operating Unit (if DBM approved).
Multi-Year Obligational Authority	Refers to an authority issued by the DBM to enable an agency to enter into a multi-year contract whether for Locally Funded Projects or Foreign Assisted Projects.
Non-Project	Non-Projects are projects that are not strictly Capital Outlay projects (i.e. they do not extend the life of an asset by more than one (1) year). Examples of Non-Projects are those involving maintenance or supply of equipment and/or materials, where the materials are not part of a specific infrastructure project, or their final destination cannot be identified; and dredging or desilting projects.

Originating Agency	The government organization responsible for identification and planning of the Project.
Project	A Project is a special agency undertaking within a definite timeframe and which is designed to produce pre-determined works, goods or services. A civil works project includes the construction, improvement, rehabilitation, demolition, repair, or restoration of roads, bridges, flood control structures or other types of infrastructure. A Project must extend the life of an asset by more than one (1) year.
Project Component	A distinct element of a Project that needs to be tracked separately for management and monitoring purposes. Valid types of Project Component include Feasibility Study, Detailed Engineering Design, Civil Works, Right of Way, and Engineering Administrative Overhead. Separate types of infrastructure (such as roads and bridges) must be identified as separate Components.
Project ID	Unique identifier given to a Project in MYPS. This identifier is assigned by the user upon entry into MYPS. A project carries this Id from initial identification as a potential project, through approval in a program, through implementation, and final completion. The same Project ID is used by other systems in the Department including the Design Management Application (DMA), the Project and Contract Management Application (PCMA), and the electronic Project Life Cycle (e-PLC) application. DMA is still currently under development.
Realignment	The allocation to a Project that has been already approved in the GAA may be realigned to another Project under certain circumstances with the approval of DBM. Typically a Realignment includes a change in Implementing Office, or a change in Project Category or change in Location. See also Modification. The term Realignment was discontinued from FY 2018 onward.
Rehabilitation	Types of work which restore structural capacity and performance, and/or enhance safety. These types of work are applicable to infrastructure in poor or bad condition. In the case of pavement, this shall not extend into the subgrade. In the case of flood control, this includes dredging.
Repair	Reactive, simple, small-scale activity to mend a minor damaged portion of an asset to a good or sound condition comparable to that before the damage occurred, which is typically funded from Maintenance and Other Operating Expenses (MOOE). As opposed to Rehabilitation of Infrastructure, or Capital Project for Equipment, Repairs do not change the fixed asset or its performance.

Index of Figures

Figure 1 - Document Map A-2
Figure 2 – Program Stage and Status Permissions C-8
Figure 3 – Functional Security C-9
Figure 4 - Data Security on the Program C-10
Figure 5 – Sample Project Numbering Block Scheme for 2017 Onwards D-2
Figure 6 – Component Abbreviations D-3
Figure 7 – Civil Works Project Component IDs D-4
Figure 8 - Defining Projects in MYPS D-5
Figure 9 - Project Component Costs D-7
Figure 10 – Project with an EAO Component D-7
Figure 11 - Multi-Year Obligational Authority D-8
Figure 12 – UACS PAP Codes D-8
Figure 13 - Schedules D-9
Figure 14 - Major Items of Work D-9
Figure 15 - Infrastructure Type D-10
Figure 16 - Bridges, Flood Control and Other Infra Types D-10
Figure 17 – Edit Major Item of Work D-11
Figure 18 - Matching Major Items of Work to Components D-11
Figure 19 - Different Items of Work on the Same Project Component D-12
Figure 20 - Dominant Type of Work D-12
Figure 21 - Defining a Lump Sum Project D-13
Figure 22 - Sample Lump Sum Project D-13
Figure 23 - Example of a Non-Project in MYPS D-14
Figure 24 - Assigning a Dredging Component to a Waterway D-14
Figure 25 - Emergency Code on a Project D-15
Figure 26 - MYPS Business Rules for EAO D-16
Figure 27 - Project before EAO apportionment and after EAO apportionment D-16
Figure 28 Project Component Costs after EAO Re-Apportionment D-17
Figure 29 - Responsibilities for AIP E-1
Figure 30 - Program Stages Managed in MYPS E-2
Figure 31 - Create a New Working Program E-2
Figure 32 - The Annual Programming Process E-3
Figure 33 - Create Budget Proposal Program E-4
Figure 34 – Define a Project E-4
Figure 35 - Adding a Project to a Program E-5
Figure 36 - View Program Information E-5
Figure 37 - View Projects under a Program E-6
Figure 38 – Approving the NEP E-7
Figure 39 – Copying the NEP to NEP with Errata E-7
Figure 40 - Verifying the NEP with Errata E-8
Figure 41 - Verifying Program Information for the NEP with Errata E-8
Figure 42 - Deleting a Project from a Program E-9
Figure 43 - View Change Log for the Program E-9
Figure 44 - View the newly added Project for the Program E-10
Figure 45 - View Changes to Project E-10
Figure 46 - View Cost History on a Project E-10
Figure 47 – Copy the HGAB to the GAA E-13
Figure 48 - Locating the Project for Modification E-17
Figure 49 - Modification Initiation Screen E-18
Figure 50 - PCMA Construction Status Validations E-18

Figure 51 – Saved Modification Note....E-19
Figure 52 – Sample Approved Modification Request....E-19
Figure 53 – Edit the Project Description....E-20
Figure 54 - Edit the Major Items of Work....E-20
Figure 55 – Posting of approved Modifications on the Planning Apps website....E-21
Figure 56 – Additional Funding....E-22
Figure 57 – Additional Funding Percentages....E-22
Figure 58 - Differences in Program Costs....E-25
Figure 59 - Exception Report – Overlapping Projects....E-26
Figure 60 - Sample Unit Cost Analysis Report....E-27
Figure 61 - Scatter Diagram of PImP Data....E-27
Figure 62 – S-Curve of PImP Data....E-28
Figure 63 - Change Status of a Program....F-2
Figure 64 - Publishing a Program to PCMA....F-2
Figure 65 - Scheduled Projects....F-3
Figure 66 - MYPS PCMA Publication Status Report....F-3
Figure 67 - MYPS PCMA Overall Publication Status....F-4
Figure 68 - MYPS PCMA Publication Status Report Sample....F-5
Figure 69 - Project Components in MYPS not in PCMA....F-5
Figure 70 - Do Not Publish....F-6
Figure 71 – Add Project Note....F-6
Figure 72 - Transaction Log....F-7
Figure 73 - MVUC Funds in the GAA in 2016....G-1
Figure 74 - Program for Projects approved for Funding by the Road Board....G-2
Figure 75 – Evaluation of MVUC Projects....G-2
Figure 76 - Conventions on Storing MVUC Projects....G-3
Figure 77 - MVUC Project Information....G-4
Figure 78 - Sample Import file for MVUC Projects....G-5
Figure 79 - Translating Road Board Work Categories to MYPS Types of Work....G-6
Figure 80 - Record the UACS PAP Code against the Approved Project....G-8
Figure 81 - Record the SARO against the Approved Project....G-8
Figure 82 - Sample SARO....G-9
Figure 83 - Sample Project List accompanying a SARO....G-10
Figure 84 – Exception Report (Project Location)....G-11
Figure 85 – Exception Report (Project Location)....G-11
Figure 86 – Trust Funds 2016 Program....H-1
Figure 87 – Trust Fund Project Funding Profile....H-2
Figure 88 – Note of MOA Details....H-2
Figure 89 - FAP as part of Multiple GAAs....I-2
Figure 90 - Allocating Costs of a Multi-Year Project Component....I-3
Figure 91 - Edit Project Start Year in a Program....I-3
Figure 92 - Reporting of Foreign Assisted Programs....I-4
Figure 93 - Structuring of a Multi-Year Project....J-2
Figure 94 - Inclusion of a Multi-Year Project in Multiple GAAs....J-2
Figure 95 - Single Target on a Project Component....K-2
Figure 96 - Targets for the Program....K-2
Figure 97 – Inputs to the BED Report....K-3
Figure 98 - Inputs to the Budget Accountability Report (BAR 1)....K-4
Figure 99 - Inputs to the Budget Accountability Report (BAR 1)....K-4
Figure 100 - Sample Funding Sources....L-1
Figure 101 - Funding Agreement for Other Agency Projects....L-2
Figure 102 - Definition of a Farm to Market Road as a Future Road....L-2
Figure 103 - Definition of a Farm to Market Road Project....L-3

Figure 104 - FMR Project in the FMR Convergence Program....L-3
Figure 105 - FMR Convergence Program L-4
Figure 106 - Assigning the Implementation Mode by MOA L-5
Figure 107 - Standard MYPS Reports M-1
Figure 108 - Report Results M-2
Figure 109 - Exporting Report Results to Excel M-2
Figure 110 – Standard MYPS Reports....M-2
Figure 111 – Reporting Tool....M-3
Figure 112 - Starting the MYPS GIS Web App N-1
Figure 113 - Web Map of Bridge Project Components (a) N-2
Figure 114 - Web Map of Bridge Project Components (b) N-2
Figure 115 Web Map of Bridge Project Components (c)....N-3
Figure 116 - Web Map of Flood Control Project Components (a) N-4
Figure 117 - Web Map of Flood Control Project Components (b) N-4
Figure 118 - Web Map Analyzing Integration of Programs (a) N-5
Figure 119 - Web Map Analyzing Integration of Programs (b) N-5
Figure 120 – MYPS Data in the GIS Server O-1
Figure 121 – Project Data Categories and Feature Classes in the GIS Server O-2
Figure 122 – MYPS GIS Project Component Data Visible through GIS Apps O-2
Figure 123 – Structure of a MYPS Roads Project Component in GIS....O-3
Figure 124 – Corresponding Roads Project Component in MYPS....O-3
Figure 125 - A Bridge Project Component in GIS....O-5
Figure 126 - Flood Control Project Coordinates....O-6
Figure 127 - Adding X, Y Data for Flood Control Project Components....O-6
Figure 128 - Generating Locations of Flood Control Project Components....O-7
Figure 129 - Creating a Shapefile for Flood Control Project Components....O-8
Figure 130 - Adding Program Field in the Shapefile....O-9

A. INTRODUCTION

A.1 Background

1. The Multi-Year Planning and Scheduling application (MYPS) is a computer-based system that is used to manage Program and Project information in the Department of Public Works and Highways (DPWH).

2. Primary operation of MYPS is the responsibility of Planning Service (PS) in Central Office, particularly Development Planning Division (DPD), Programming Division (PD), and the Road Program Office (RPO). Statistics Division (SD) in Planning Service also has some responsibility for usage of MYPS.

3. MYPS is also available to Regional Office Planning and Design Divisions (RO-PDD), District Engineering Offices (DEO) and Unified Project Management Office (UPMO) cluster planners.

4. MYPS is also available to Bureau of Quality and Safety (BQS) in Central Office though staff currently have read-only access.

5. Chapter B describes the high-level responsibilities of each of these offices regarding use of MYPS. Annex A also gives a matrix of responsibilities for Programs and Projects in MYPS; Annex B gives Organizational Charts for DPD, PD, SD and RO-PDD.

A.2 Scope of this Guide


6. Figure 1 shows how the MYPS Operations Guide relates to other documents and manuals in the overall Planning and Programming procedures.

7. The MYPS Operations Guide describes how to use the system to manage the programs and projects of DPWH. The high-level processes and procedures are described in the Multi-Year Planning and Programming Procedures Manual. Use of the MYPS Operations Guide should ensure that a consistent approach is applied for all programs and projects. Update of the MYPS Operations Guide is the responsibility of PS.

8. The MYPS User Manual, on the other hand, is a document describing how to use the features of the MYPS software itself. The MYPS User Manual is therefore much more specific in nature. Update of the MYPS User Manual is the responsibility of MYPS Application User Support in the Information Management Service (IMS).

9. This MYPS Operations Guide identifies the various offices in which MYPS is used. For each office and type of user, it guides the user through a series of steps, explaining their purpose and the procedures to be followed and references the MYPS User Manual where necessary.

Figure 1 - Document Map



A.3 Structure of the Guide

10. The following Chapters are included in the document:

- Chapter B gives an overview of responsibilities of different offices for use of MYPS.
- Chapter C describes how security is implemented in MYPS.
- Chapter D describes how Projects and Components are defined and structured in MYPS.
- Chapter E describes use of MYPS for preparation and management of the Regional Budget Proposal (RBP) and Annual Infrastructure Program (AIP).
- Chapter F describes publication of Programs and Projects to other applications in the Department including the Project and Contract Management Application (PCMA) and the Road and Bridge Information Application (RBIA).
- Chapter G describes how MYPS deals with Motor Vehicle Users Charge (MVUC) Projects.
- Chapter H describes how MYPS deals with Trust Fund Projects.
- Chapter I describes use of MYPS for management of Foreign Assisted Projects (FAPs).
- Chapter J describes use of MYPS for management of the Medium-Term Plan including the Regional Development Investment Program (RDIP) and Philippine Investment Program (PIP).
- Chapter K describes how MYPS deals with targets and accomplishments.
- Chapter L describes how MYPS deals with Memorandums of Agreement (MOAs).
- Chapter M describes Standard MYPS Reports and the MYPS Reporting Tool.
- Chapter N describes the Geographic Information System (GIS) Web App for viewing and analysis of Projects and Components in MYPS.
- Chapter O describes integration of MYPS with the GIS.

B. OVERVIEW OF RESPONSIBILITIES

11. This chapter gives an overview of responsibilities for each of the offices that currently use MYPS. Detailed responsibilities are given in later chapters.

12. These responsibilities may continue to evolve and therefore this section should be updated in line with any changes of responsibility.

B.1 Development Planning Division (DPD)

13. As described in the Multi-Year Planning and Programming Procedures Manual, DPD is in charge of formulating and updating policies, strategies, guidelines, standards, criteria for road and bridge asset preservation and network development programs. It is responsible for the formulation of long and medium-term infrastructure development plans and programs of the Department, integrating road and bridge asset preservation and network development projects consistent with national policies and objectives, using the Department's planning applications. It also manages the conduct of post-completion and monitoring and evaluation studies on selected infrastructure projects to support continuing infrastructure development.

14. With regards to MYPS, DPD is responsible for:

- Developing Programs and Projects in MYPS under Organizational Outcome 1 (OO-1): Ensure Safe and Reliable National Road System, and the Convergence and Special Support Program (CSSP) for DOT (Department of Tourism), DoTr (Department of Transportation), DTI (Department of Trade and Industry) and DND (Department of National Defense), at the stages of the National Expenditure Program (NEP), House General Appropriations Bill (HGAB) and General Appropriations Act (GAA). This includes working with Regional Offices and District Engineering Offices to identify and validate potential Projects, and to manage key information on those Projects including Cost Estimates, Locations, Components, and Targets. See Chapter D.
- Reviewing changes to OO-1 and CSSP for DOT, DOTr, DTI and DND projects in MYPS as they go through to later stages of the AIP, such as the HGAB and the General Appropriations Act (GAA), including review of Adjustments, Modifications and other Revisions in MYPS. See Chapter E.
- Managing information in MYPS on FAP projects on physical location and breakdown of Projects into Components, working with the UPMO clusters. See Chapter I.
- Managing information on Multi-Year Obligational Authorities (MYOA). See Chapter D.
- Reviewing targets and accomplishments for OO-1 and CSSP for DOT, DOTr, DTI and DND Programs and working with PD to generate reports for National Economic and Development Authority (NEDA) and other agencies as necessary. See Chapter K.
- Updating of the GIS representation of Projects under OO-1 and CSSP for DOT, DOTr, DTI and DND. See Chapter O.
- Publishing of Programs and Projects under OO-1 and CSSP for DOT, DoTr, DTI and DND to the Project and Contract Management Application (PCMA) and any other applications in coordination with PD.
- Review of AIP for OO-1 and CSSP for DOT, DoTr, DTI and DND prior to posting in the Planning Application Website.

- Managing information in MYPS for the Public Investment Program (PIP) including Locations, Components and Targets.

B.2 Programming Division (PD)

15. As described in the Multi-Year Planning and Programming Procedures Manual, the Programming Division is in charge of reviewing and consolidating the list of projects for all infrastructure to prepare the AIP for submission to Department of Budget and Management (DBM). They also monitor the modifications to the program throughout the year and prepare reports to DBM on outputs versus targets.

16. PD is responsible for:
    - Developing Programs and Projects in MYPS under OO-2: Protect Lives and Properties Against Major Floods, CSSP , and the Local Program (LP) at the stages of the National Expenditure Program (NEP), HGAB and GAA with Revisions. This includes working with RO, DEO and UPMO to identify and validate potential Projects, and to manage key information on those Projects including Cost Estimates, Locations, Components, and Targets. See Chapter D.
    - Reviewing changes to OO-2, CSSP and LP projects in MYPS as they go through to later stages of the AIP, such as the HGAB) and the GAA. See Chapter E.
    - Managing Program and Project information in MYPS on Projects implemented by DPWH on behalf of External Agencies (such as Department of Agriculture, Department of Education, Department of Health, Department of Tourism etc.) including Modifications, Augmentations etc. See Chapter E.
    - Managing cost information in MYPS on FAP projects working with the UPMO and DPD as necessary. See Chapter I.
    - Managing approved Modifications for all programs in MYPS. See Chapter E.
    - Reviewing targets and accomplishments on all Programs, and generating reports for DBM, NEDA, Commission on Audit (COA) and other agencies as necessary. See Chapter K.
    - Updating of the GIS representation of Projects for any Programs under the responsibility of PD. See Chapter O.
    - Posting the AIP on the Applications website for OO-2, CSSP and LP in coordination with DPD. See Chapter E.
    - Publishing Programs and Projects to the Project and Contract Management Application (PCMA) and any other applications in future; also, working with Bureau of Construction (BOC) to review publication status of Projects and Components, and identify and correct any issues that may occur. See Chapter F.
    - Managing and publishing approved Modifications for all programs in MYPS to PCMA.

B.3 Statistics Division (SD)

17. As described in the Multi-Year Planning and Programming Procedures Manual, SD is responsible for managing and maintaining the Road and Bridge Information Application (RBIA), Locational Referencing System (LRS) and GIS for National Roads and Bridges.

18. SD should use MYPS for:
    - Verifying Project locations before making changes to the LRS as managed in the RBIA. See the RBIA Road Network Definition and Inventory Update Manual.

- Viewing Completed Projects (particularly under OO-1 and any Road Board funded programs on National Roads) and working with the Regional RBIA Coordinators to ensure that the Road Inventory data is updated in line with RBIA update policies. This particularly includes Road Inventory items such as Number of Lanes, Carriageway Widths, Pavement Types, Shoulder Types, Shoulder Widths, Year of Last Resurfacing, and Year of Last Rehabilitation, which are all critical inputs to next years' planning cycle. Completed Projects may be viewed under the Budget Accountability Report (BAR) and other reports in MYPS. See Chapter K.
- Comparing planned targets in MYPS with field survey results, and reporting any major differences between planned targets, reported accomplishments, and actual field data collection on road inventory to Director of Planning for review with BOC.
- Statistical analysis of, for example, roughness or RoCond data on completed projects, to determine the impact of completed projects on the Department's outcome indicators.
- Management of Geotagged Photos

B.4 Road Program Office (RPO)

19. As described in the Multi-Year Planning and Programming Procedures Manual, the Director of Planning Service is the Head of the RPO and coordinates and consolidates the planning and programming activities of the PS and the planning and programming activities of the Bureau of Maintenance for MVUC projects. The consolidated plans and programs are coordinated with the Road Board Secretariat (RBS). The RPO is also in charge of the review of plans and programs for Motor Vehicle User Charge (MVUC) resource allocation prior to submission to the Secretary and subsequent transmission to RBS.

20. RPO is responsible for:
    - Maintaining information on Programs and Projects in MYPS funded under the MVUC. See Chapter G.
    - Checking for potential overlaps of MVUC Projects with Projects under other Programs on the National Road Network (particularly under OO-1 and any Foreign Assisted Programs), and reporting to Director of Planning on potential conflicts with either ongoing or planned projects. See Chapter E.
    - Managing information of MVUC projects in MYPS.
    - Publishing of MVUC programs and projects to PCMA and any other applications for the future.
    - Updating of GIS representation of projects under MVUC. See Chapter O.

B.5 Regional Office Planning & Design Divisions (RO-PDD)

21. As described in the Multi-Year Planning and Programming Procedures Manual, the Regional Planning and Design Divisions have a key role in Highway Planning. They are in charge of the planning, design and implementation of locally-funded roads and bridge projects involving Primary, Secondary and Tertiary roads as delegated through Department Orders. They are also responsible for implementing the Department's policies, standards, guidelines and procedures in the planning and design of highways and other infrastructure.

22. Each RO-PDD, in coordination with Central Office Planning Service and its DEO, conducts Multi-Year planning on a 3-year rolling basis. As part of medium-term planning, RO-PDD prepare the Investment Schemes, including budgetary assumptions, for Network Development projects (Capacity Improvement, Bypasses and Road Upgrading) and submit them to Central Office (CO) for review and approval.

23. RO-PDDs are also in charge of reviewing, refining and consolidating the AIP (including road safety, asset preservation and network development) based on their knowledge of the infrastructure maintenance needs within the region and vis-à-vis the Regional Development Council (RDC) plan.

24. They also have responsibilities for management of the RBIA with respect to updating and quality assurance of the inventory and condition data in their Regions, and coordinating with the DEOs with respect to conduct of surveys in the field.

25. In addition, RO-PDDs are responsible for the implementation of Right-of-Way, and monitoring compliance with environmental and social requirements for highways, bridges and other public works projects.

26. Their role also includes the provision of technical assistance to DEOs, Consultants, Local Government Units (LGU) and other agencies in the Region on planning and design, and implementation of environmental and social safeguards.

27. The RO-PDD should use MYPS for:
    - Reporting and Analysis of Programs and Projects at the Regional level. See Chapter M, including review of Data Quality (Components, Costs, Targets, Type of Work, Project Implementation Plan) at all stages of preparation. See Chapter E.
    - Monitoring approved Modifications, etc. in MYPS. See Chapter E.
    - Monitoring targets and accomplishments at the Regional level. See Chapter K
    - Review of mapping of Projects at the Regional Level (ArcGIS Online)
    - Coordination with Construction Division in the RO on Completed Projects to ensure update of Road Inventory in the RBIA.
    - Preparing the Regional Budget Proposal to be submitted to Planning Service using the report generating tool by MYPS.
    - Preparing the Regional Development Infrastructure Program (RDIP) to be submitted to Development Planning Division using the report generating tool by MYPS.

B.6 Bureau of Quality and Safety (BQS)

28. BQS may use MYPS for the following:
    - Review of Projects at the NEP stage under OO-1, and work with the Implementing Offices (IO) to ensure that latest Design Guidelines and results of Road Safety Audits and mitigation measures are included in any Network Development Projects.
    - Review of other Network Development Projects (e.g. CSSP), including access roads connecting airports or seaports to the National Roads Network in terms of junction design.
    - Review/ Audit of on-going and completed GAA projects to verify if road safety mitigation measures have been/ are being incorporated.

- Review and tracking of any road safety related Projects funded under MVUC, or indeed any projects funded under OO-1 which have specific road safety components.

B.7 Bureau of Construction (BOC)

29. BOC Project Monitoring Division (PMD) staff may use MYPS for the following:
    - Reporting of Programs and Projects in MYPS to verify if they have been published in PCMA, and to liaise with PD on any publication issues. See Chapter M.
    - Monitoring targets and accomplishments as reported by MYPS and PCMA, in coordination with PS. See Chapter K.

C. SECURITY AND PERMISSIONS

30. The MYPS Application User Coordinator (AUC) in PS administers the User Permissions for MYPS, for staff in their respective offices.

31. MYPS implements both Functional Security and Data Security.

32. Functional security is implemented through User Permissions and Application Rights. Different types of User have permissions to perform different types of function in MYPS. Thus, a User Group 'PD Admin' represents MYPS Administrators from PD, who have access to all functions in MYPS, while another group 'PD Coordinators' represents the Regional Coordinators in Programming Division who have access to only some MYPS functions. See Figure 2 for Program Stage and Status Permissions. The full functional security model is given in Figure 3.

Figure 2 – Program Stage and Status Permissions

Program Stage	Program Status	AUC	DPDA	DPDC	PDA	PDC	PPC	RPO	RPC	DPC	UPC	View
RDIP	Working	CR_D	CR__	_R__	_R__	_R__	_R__	____	_R__	_R__	_R__	_R__
PIP	Working	CR_D	CR__	_R__	_R__	_R__	_R__	____	____	____	____	____
RBP	Working	CR_D	CRUD	_R__	_RUD	_R__	_R__	____	_RU_	_R__	_RU_	_R__
	Approved	_R_D	_R_D	_R__	_R_D	_R__	_R__	____	_R__	_R__	_R__	_R__
BP	Working	CRUD	CRUD	_RU_	CRUD	_R__	_R__	_R__	____	____	____	____
	Approved	_R_D	_R_D	_R__	_R_D	_R__	_R__	_R__	_R__	_R__	_R__	_R__
NEP	Working	CRUD	CRUD	_RU_	CRUD	_R__	_R__	_R__	____	____	____	____
	Approved	_R_D	_R_D	_R__	_R_D	_R__	_R__	_R__	_R__	_R__	_R__	_R__
NEP-E	Working	CRUD	CRUD	_RU_	CRUD	_R__	_R__	_R__	_R__	_R__	_R__	____
	Proposed	_R_D	_R_D	_R__	_R_D	_R__	_R__	_R__	_R__	_R__	_R__	_R__
	Approved	CRUD	CRUD	_RU_	CRUD	_R__	_R__	_R__	____	____	____	____
HGAB	Working	_R_D	_R_D	_R__	_R_D	_R__	_R__	_R__	_R__	_R__	_R__	_R__
	Approved	CRUD	CRUD	_RU_	CRUD	_R__	_R__	_R__	_R__	_R__	_R__	____
HGAB-A	Working	_R_D	_R_D	_R__	_R_D	_R__	_R__	_R__	_R__	_R__	_R__	_R__
	Approved	CRUD	CRUD	_RU_	CRUD	_R__	_R__	_R__	____	____	____	____
GAA	Working	_R_D	_R_D	_R__	_R_D	_R__	_R__	_R__	_R__	_R__	_R__	_R__
	Approved	CRUD	_R__	_R__	CRUD	_R__	_R__	_R__	____	____	____	____
GAA-R	Working	_R_D	_R__	_R__	_R_D	_R__	_R__	_R__	_R__	_R__	_R__	_R__
	Approved	CRUD	CRUD	_RU_	CRUD	_R__	_R__	_R__	____	____	____	____
TF	Working	_R_D	_R_D	_R__	_R_D	_R__	_R__	_R__	_R__	_R__	_R__	_R__
	Approved	CRUD	_R__	_R__	CRUD	_R__	_R__	_R__	____	____	____	____
TF-R	Working	_R_D	_R__	_R__	_R_D	_R__	_R__	_R__	_R__	_R__	_R__	_R__
	Approved	CR_D	CR__	_R__	_R__	_R__	_R__	____	_R__	_R__	_R__	_R__

Project Permissions

Program Stage	Program Status	AUC	DPDA	DPDC	PDA	PDC	PPC	RPO	RPC	DPC	UPC	View
RDIP	Working	CR_D	_R__	_R__	_R__	_R__	_R__	____	CRUD	CRUD	CRUD	_R__
PIP	Working	CR_D	_R__	_R__	_R__	_R__	CRUD	____	CRUD	CRUD	CRUD	____
RBP	Working	CR_D	_R__	_R__	_R__	_R__	_R__	____	CRUD	CRUD	CRUD	_R__
	Approved	CR_D	_R__	_R__	_R__	_R__	_R__	____	_R__	_R__	_R__	_R__
BP	Working	CRUD	CRUD	CRUD	CRUD	CRUD	_R__	_R__	____	____	____	____
	Approved	CR_D	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__
NEP	Working	CRUD	CRUD	CRUD	CRUD	CRUD	_R__	_R__	____	____	____	____
	Approved	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__
NEP-E	Working	CRUD	CRUD	CRUD	CRUD	CRUD	_R__	_RU_	CRU_	CRU_	CRU_	_R__
	Proposed	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__
	Approved	CRUD	CRUD	CRUD	CRUD	CRUD	_R__	_R__	____	____	____	____
HGAB	Working	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__
	Approved	CRUD	CRUD	CRUD	CRUD	CRUD	_R__	_R__	CRU_	CRU_	CRU_	____
HGAB-A	Working	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__
	Approved	CRUD	CRUD	CRUD	CRUD	_RU_	_R__	_R__	____	____	____	____
GAA	Working	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__
	Approved	CRUD	_R__	_R__	_R__	_RU_	_R__	_R__	____	____	____	____
GAA-R	Working	CRUD	_R__	_R__	CRUD	CRUD	_R__	_RU_	_RU_	_RU_	_RU_	_R__
	Approved	CRUD	CRUD	CRUD	CRUD	CRUD	_R__	_R__	____	____	____	____
TF	Working	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__	_R__
	Approved	CRUD	_R__	_R__	CRUD	_RU_	_R__	_R__	____	____	____	____
TF-R	Working	CRUD	_R__	_R__	CRUD	CRUD	_R__	_R__	_RU_	_RU_	_RU_	_R__
	Approved	CR_D	_R__	_R__	_R__	_R__	_R__	____	CRUD	CRUD	CRUD	_R__

CRUD: Create, Read, Update, Delete

Figure 3 – Functional Security

User Group	AUC	DPDA	DPDC	PDA	PDC	PPC	RPO	RPC	DPC	UPC	View
Administration											
MYPS User Permissions	■										
Add/Edit future Infra: FR, FS, FB, FCS	■	■									
Modify Code Tables	■	■		■							
Manage MCA Groups	■	■		■		■					
Manage Report Groups	■	■		■							
Programs											
Create Program	■	■		■							
Copy Program	■	■		■							
Delete Program	■	■		■							
Edit Program	■	■		■							
Change Program Status	■	■		■							
Submit Annual Proposal	■	■		■				■		■	
Submit NEP and HGAB revisions	■							■		■	
Unlock NEP and HGAB revisions	■	■		■							
Synchronize PIP	■					■					
Publish Program	■	■		■							
Calculate EAO	■	■		■							
Archive/Restore Program	■										
Export Program	■	■	■	■	■	■		■	■	■	
Project Groups											
Create Project Group	■	■		■							
Edit Project Group	■	■		■							
Delete Project Group	■	■		■							
Republish Project Group	■	■		■							
Projects											
Add a project	■	■	■	■	■	■	■	■	■	■	
Edit a project	■	■	■	■	■	■	■	■	■	■	
Delete a project	■	■	■	■	■	■	■	■	■	■	
Revise a project	■	■	■	■	■			■	■	■	
Import Projects	■	■	■	■	■	■	■	■	■	■	
Copy a project to a program	■	■	■	■	■	■	■	■	■	■	
Remove all Projects from a Program	■	■	■	■	■	■	■	■	■	■	
Add a project to a project group	■	■	■	■	■						
Remove a project from a project group	■	■	■	■	■						
Publish Project	■	■	■	■	■						
Do Not Publish	■	■		■							
Change Project Status	■	■		■							
Conduct MCA	■					■					
Manage NEP and HGAB revisions	■	■	■	■	■			■	■	■	
Project Profiles	■					■		■	■	■	
Add a project note	■	■	■	■	■	■		■	■	■	
Modify a project note	■	■	■	■	■	■		■	■	■	
Delete a project note	■	■	■	■	■	■		■	■	■	
Reports											
Annual Infrastructure Program	■	■	■	■	■						
Regional Development Council	■							■	■	■	
Public Investment Program	■	■		■		■					
Investment Report	■	■		■		■					
BED/BAR/PGS	■	■		■		■					
Other Reports:	■	■	■	■	■	■	■	■	■	■	■


33. Data Security is implemented as follows:

- **Program Level and Project Group Level Security**
  i. When creating a Program or a Project Group, the MYPS Administrator should specify which User Group in MYPS should be able to Add

Projects, Edit Projects, Import Projects, Delete Projects from that Program / Project Group. See Figure 4.

- **Project Level Security**
  i. The User Name and User Group (DPD, PD etc.) is recorded against the Project upon creation of the Project.
  ii. Any other User within that User Group has the same permissions on that Project as the original Project creator. (Thus, if the Project was created by someone in the group "MYPS User (DPD)", then anyone in that same User Group can edit that Project).
  iii. Note that, if a Project is part of an Approved Program, then no-one can edit that Program or Project.

Figure 4 - Data Security on the Program



34. In this way, MYPS can be configured for many different levels of security, by Function and by Program. MYPS can be configured, for example, so that DPD is responsible for creation and editing of a "NEP OO-1" program, while PD is responsible for editing of a "GAA OO-1" program.

35. Data Security should be implemented in MYPS to reflect the matrix of responsibilities for Programs and Projects as described in **Annex A**.

36. Any MYPS User (including the MYPS viewers) should be able to view data, and to run reports based on the restrictions of the user (e.g. RPC and DEPC users can only view projects on their area of jurisdiction).

D. DEFINING PROJECTS AND COMPONENTS

37. This Chapter describes how Projects and Project Components are defined and structured in MYPS. Responsibilities for defining different types of Project are discussed in later Chapters.

D.1 Projects and Components

38. A Project is a special agency undertaking within a definite timeframe and which is designed to produce pre-determined works, goods or services. A civil works project includes the construction, improvement, rehabilitation, demolition, repair, or restoration of roads, bridges, flood control structures or other types of infrastructure. A Project must extend the life of an asset by more than one (1) year.

39. For a Project to be fully defined in MYPS, it must include valid work locations, scope of works, target, and planned start and end dates. Work location represents the site of the work as expressed in Section ID and kilometer stationing or chainages for National Roads, Bridge IDs for National Bridges, or coordinates for other types of infrastructure.

40. A Project Component is a distinct element of a Project that needs to be tracked separately for management and monitoring purposes. Valid types of Project Component are defined in Figure 6 below. Separate types of infrastructure (such as roads and bridges) are also tracked separately using unique Project Component IDs. In addition, each structure must be defined as a separate Component to track it as an asset for the National Infrastructure Asset Registry.

41. All Projects in MYPS must be assigned a unique identifier called a Project ID. This ID is assigned by MYPS or the User (in some cases) upon entry into MYPS. A Project carries this ID throughout its life cycle in MYPS either as its Project ID or its Alternate ID, depending on its point of creation. The same Project ID is used by other systems in the Department including the Design Management Application (DMA), the Project and Contract Management Application (PCMA), and the electronic Project Life Cycle (e-PLC) application. There are three layers of project ID's held in the MYPS application:

    - Multi-Year Project ID (MY ID) - assigned to projects originating in the RDIP/ UDIP or PIP
    - Regional Budget Proposal Project ID (BP ID) - assigned to projects originating in the annual Regional/UPMO Proposal Program
    - Project ID - Assigned ones a project has been included in the Department's Budget Proposals submitted to DBM and is carried .

42. A Project ID is composed of the following:
    - Letters "MY", "BP" or "P"
    - An 8-digit number
    - An island group code abbreviation (LZ, VS, MN), or a two-letter suffix indicating that it is a Lump Sum (LS) Project or a Non-Project (NP).

43. The 8-digit number is assigned by the User for FY 2019 and prior years, and will be automatically assigned starting FY 2020 Budget Cycle onwards.

44. For years 2017 and beyond, leading digits are assigned to use up the remaining digits. The leading first three digits are to designate the year number after 2016 (i.e., 001 for

2017, 002 for 2018…). The following numbers can be blocked off by Infrastructure Program. There is sufficient room in this numbering scheme for hundreds of years. It is reiterated that the 'year' should not be used in future numbering schemes because there is a danger that it will be misinterpreted. See Figure 5.

Figure 5 – Sample Project Numbering Block Scheme for 2017 Onwards

MY/BP/Pxxxyyyyyzz

- xxx = year code (001, 002, 003) from the year 2016 (i.e. 001 is year 2017)
- yyyyy = Project number
- zz = island code (LZ, MN, VS) or denotes a special project code (LS, NP)

Category Name	From_Value	To_Value
OO1: Ensure Safe and Reliable National Road System (previously MFO 1: National Road Network Services)	00001	20000
OO2: Protect Lives and Properties (previously MFO 2: Flood Management Services)	20001	30000
Convergence and Special Support Program (previously MFO 3: Construction and Maintenance Services of Other Infrastructure)	30001	40000
Local Program (previously Locally Funded Projects)	40001	64000
Foreign Assisted Projects	64001	65000
DA Farm to Market Roads	65001	70000
DepEd School Buildings	70001	88000
PAGCOR Silid Paaralan	88001	88500
MOOE: Maintenance and Other Operating Expenses	88501	89000
Payapa at Masaganang Pamayanan Program	89001	90000
MVUC Special Road Safety Projects	90001	92000
MVUC Special Road Support Projects	92001	95000
National Disaster and Risk Reduction Management Council	95001	97000
DOH Health Facilities Enhancement Program	97001	98000
SRA Farm to Mill Roads	98001	99000
Trust Fund Projects	99001	99999

45. Thus, examples of Project IDs that may be found in MYPS include:

Project Number	Type of Project
P00201234LZ	2018 OO1 Project in Luzon
P00220001VS	2018 OO2 Project in Visayas
P00130125MN	2017 CSSP Project in Mindanao
P00340250LZ	2019 LP in Luzon
P002400001LS	2018 LP lump sum project

46. A similar convention is used for Projects comprising the Regional Development Investment Program (RDIP), Public Investment Program (PIP) and Regional Budget Proposals (RBP) prepared by RO, DEO, UPMO and PS (for PIP Projects). Projects defined at these early stages may not be considered for inclusion in a NEP Program. In the case of Regional Budget Proposals, a BP-series Project ID is assigned where the ID commences with "BP" rather than "P". At the time such a Project is added into a

NEP submission, a new P-series Project ID will be assigned to the NEP version as per the preceding paragraphs.

47. For multi-year and long term planning Projects entered into the RDIP or PIP an MY-series number is assigned. When these Projects are added to RBP, a BP-series number shall be assigned by MYPS to the RBP version. All assignment of Project IDs are automated, and when the ID series number changes the original Project ID is stored in an Alternate ID field to allow historical tracking of Project movements.

48. The Project Component ID includes an abbreviation for the Component, based on the following list of abbreviations.

Figure 6 – Component Abbreviations

Component Abbreviation	Description
FS	Feasibility Study
DED	Detailed Engineering Design
CWD	Design Component of a Design and Build Project
ROW	ROW1 Right of Way Acquisition ROW2 Support to Operations (STO) funds for Right of Way Acquisition
CW	Road
	Bridge
	Flood Control
	Road Slope (to be used when the major or dominant type of work)
	Other Civil Works
DR	Dredging / Desilting
CS	Construction Supervision (primarily used for Foreign Assisted Projects)
EAO	Engineering and Administrative Overhead (as defined in D.O. 04 s.2018).
LS	Lump Sum (to be used in the interim of Itemization for planning purpose only. Not for financial transaction.)
OTH	Others, as yet unspecified components, particularly those found under FAP projects e.g. OTH1 = Maintenance OTH2 = Institutional Capacity Development/Business Processes Integration OTH3 = Training OTH4 = LGU assistance

49. Three other internal components are managed by MYPS as follows:
- EXC ("Excess") is used to store the excess Project Component costs when a Project's total cost has been reduced through an Approved Modification;
- SAV ("Savings") is used to store the excess Project Components cost when amounts of Project Components have been identified for savings; and
- EXP ("Expired") is used to store Project Components costs that have now expired.

50. The following is an example of a single Civil Works project containing four (4) distinct components (Right-of-Way Acquisition, Road Construction, and two (2) Bridge Structures). In this example, all Civil Works Components are numbered to create a unique Project Component ID.

Figure 7 – Civil Works Project Component IDs

Project and Component ID	Component Type
P00210001LZ-ROW	Right of Way
P00210001LZ-CW1	Civil Works (Road)
P00210001LZ-CW2	Civil Works (Bridge)
P00210001LZ-CW3	Civil Works (Bridge)

51. Civil Works Component under the same Project shall be numbered 1, 2, 3 etc. to uniquely identify them (e.g. CW1, CW2, etc.). Civil Works Components are deemed to be CW, DR or CWD. Publishable Components are CW, DR, CWD and ROW.

52. Projects comprising "Design and Build" provisions shall have separate Project Component IDs for the Detailed Engineering Design and the Civil Works, using the abbreviation CWD as described in the above table for the Design portion. A Project with a CWD component should always have at least one CW component which when published to PCMA shall be published together.


53. Not all Projects will have all Components. For example, an Asset Preservation Project is unlikely to have a Feasibility Study. However, if a Feasibility Study is required, for example for network development projects, then a Component representing the Feasibility Study should be created.

D.2 Structure of Projects

54. All Projects have a similar structure in MYPS. This is true whether it is a Foreign Assisted Project (FAP)[1], or a Locally Funded Project (LFP); or a Flood Control Project, a Roads Project, or a Bridge Project; whether it is a Project that DPWH is implementing on behalf of another agency or not; or whether the Project is to be implemented in a single year or over multiple years.

55. Figure 8 shows the structure of a Project in MYPS. The top half of the screen shows general information on the Project; the bottom half of the screen contains tabs giving additional detailed information, on Project Costs, Components, Schedule, Funding Profile, Cost History, Notes, and membership of any Programs.

Figure 8 - Defining Projects in MYPS



56. The Project data shall be input to include the Project Description, City/Municipality, District Engineering Office, Implementing Office, Legislative District and etc.

57. The Operating Unit (or, Releasing Office) is the DPWH office to which funds are released by the Department of Budget and Management (DBM).

58. MYPS only allows identification of those offices and administrative areas against a Project that are approved by DBM. There are two (2) separate applications in the Department responsible for defining those data: i) the Administrative Areas application, which defines Cities/ Municipalities and Legislative Districts; and ii) the Internal Organization application which is responsible for definition of Implementing Offices including District Engineering Offices, Regional Offices and Project Management Offices (PMOs). SD is responsible for the Administrative Areas application, while the Human Resource Management Division (HRMD) of the Human

[1] Note, however, that management of Foreign Assisted Projects in MYPS is different from Locally Funded Projects – see Chapter F for details

Resource and Administrative Service (HRAS) is responsible for the Internal Organization application. Both of these offices are responsible to ensure that their data is consistent with that published by DBM. Once they have been updated, then the new organizational codes can be imported into MYPS, allowing their use against Projects in the drop-down menus. The MYPS user should contact SD or IMS as appropriate if there are any concerns on offices or areas not appearing in the drop-down menus in MYPS. Annex D – Administrative Areas shows the workflow for update of these data in line with organizational changes in the Department.

59. It is important to understand the structure of Projects, in terms of the Components and Major Items of Work that comprise them.

60. Figure 8 shows a Project with four (4) Components:
    - Right of Way acquisition
    - Three (3) Civil Works Components:
        i. Road
        ii. Road Slope Protection
        iii. Bridge

61. Inclusion of the Design Component is intended simply to assign a cost to the Design element. Typically, in the Department design is carried out in-house, and the "costs" of design are not tracked. However, in the event that the Design activity is contracted out, then the cost of that Design may be entered in the Project Component Costs screen as identified in Figure 9 below.

62. The Right of Way Component represents the estimated cost of any Right of Way acquisition on the Project.


63. For Civil Works management and monitoring purposes, the Department tracks major infrastructure items under the contract with a separate Program of Works (POW). Thus, if there are two (2) bridges, and one (1) road section on a Project, each of these must be defined as a separate Civil Works Component, and will be monitored separately in PCMA. Each Civil Works Component may be under the same Civil Works contract, or they could be under separate contracts.

64. The Construction Supervision Component is intended to identify costs of supervision of the project. As with Design, much of the project supervision at present is carried out in-house. However, in the event that the Project Supervision activity is contracted out, then the cost of that Supervision may be entered in the Project Component costs screen in Figure 9.

65. The Lump Sum Component is used to identify and track Lump Sum Projects. These are described separately in Section D.3 on Page D-12.


66. The Component Cost tab allows Components to be Added, Edited or Deleted. See Figure 9. Costs (or budget estimates) can be defined for different years of the Project. In the example below, the Right of Way Component is estimated to cost PHP 100 million in Year 1, while the three Civil Works Components CW1, CW2 and CW3 are estimated to cost PHP 46 million, 16 million, and 30 million respectively in year 1. Costs for future years can be added in the same screen.

Figure 9 - Project Component Costs




67. In the 2016 Program, all Component Costs in MYPS included Engineering and Administrative Overhead (EAO). However, for 2017 onwards, EAO is to be treated explicitly as a new type of Component. This was not implemented in MYPS until 2018. Calculation of EAO is discussed in Section D.7.

Figure 10 – Project with an EAO Component




68. A Multi-Year Obligational Authority (MYOA) is an authority issued by the DBM to enable an agency to enter into a multi-year contract for Locally Funded Projects or Foreign Assisted Projects. If a Project Component has an approved MYOA, then the date of approval of the MYOA must be entered into MYPS, to cover all years of the MYOA. See Figure 11. If the costs are spread over multiple years, and if no MYOA is entered, then the costs of any future years beyond the current year are interpreted as estimated, not committed. This is an important distinction and affects the way in which Project Component Cost information is interpreted and reported by MYPS and by other applications including PCMA.

Figure 11 - Multi-Year Obligational Authority



69. The UACS PAP Codes tab also allows Components to be Added, Edited or Deleted. See Figure 12. But its primary purpose is to edit and show the DBM Unified Accounts Code Structure (UACS) Program / Activity / Project (PAP) codes for the Project as required by DBM. Latest information on UACS codes can be found on the DBM website at www.uacs.gov.ph/resources.

Figure 12 – UACS PAP Codes



70. The UACS PAP code identifies the line item in the DPWH Budget under the General Appropriations Act (GAA) in any given year. DBM UACS Manuals give generic descriptions of the codes for each government agency. The breakdown of those codes is the responsibility of each agency.

71. MYPS does not generate the UACS PAP codes, these are generated externally prior to finalization of the GAA. Once generated, then the UACS PAP codes for the Projects should be imported into MYPS using the standard import functions.

72. All Components under a Project will have the same UACS PAP code, because the Project itself is a line item in the GAA and is not broken down into Components.


73. Components under different Projects may have the same UACS code, in the cases where the GAA contains a Lump Sum Project, which gets itemized out into individual Civil Works Projects at a later date.

74. Import/ maintenance of UACS PAP codes in MYPS is the responsibility of PD Administrators.

75. The 'Exceptions Reports: Components with Missing UACS PAP Codes' is available in the Reporting menu[2] (See Chapter M) and shall be run periodically to identify any Components with missing data.


76. MYPS allows the planned Start Date and End Date of any Civil Works components to be specified (see Figure 13). These represent the planned start date for construction, and planned end date of construction and delivery to the public. This information is intended to be made available to the Design Management Application (DMA) to better plan the design activities prior to procurement and start of the Civil Works activities. It is also used in the preparation of the Budget Execution Document - 2 (BED-2), and the Project Implementation Plan (PImP). Once entered at GAA stage these dates are not permitted to be changed.

Figure 13 - Schedules



77. The Major Items of Work tab identifies the Infrastructure, Type of Work, and Targets for each of the Components of the Project. See Figure 14.


Figure 14 - Major Items of Work



78. When adding a new Major Item of Work, MYPS first prompts for an Infrastructure Type. See Figure 15. Infrastructure Type are either Road Sections, Bridges or Flood Control Structures (these are the three main types of assets built and maintained by the Department); or, Other Infrastructure, which is built by the Department on behalf of other Agencies.


[2] MYPS Reporting tool will be operational in MYPS Version 6.0, with full reporting available in Version 8.0.

Figure 15 - Infrastructure Type




79. Figure 15 shows the Road Sections tab, which includes all National Roads (as defined in the RBIA) and Future Road Sections as defined in MYPS. Figure 16 shows the Bridges, Flood Control Structures, and Other Infra Types tabs.

Figure 16 - Bridges, Flood Control and Other Infra Types



80. Having defined the Type of Infrastructure and the actual Infrastructure Item being built or maintained, the user must then identify the Type of Work and physical target(s) relevant to that infrastructure. See Figure 17. The values in the Type of Work drop-down are determined by the Infrastructure Type; the Target Unit drop-down is also determined by the Infrastructure Type.


Figure 17 – Edit Major Item of Work



81. Each Major Item of Work must have location information as follows:
    - National Road/Bridge and Future National Road/Bridge – Start and end Station limit, or start and end chainage
    - Local road or bridge, flood control structures and other infrastructure – Start X and Y coordinates, optional End X and Y coordinates

82. The final step in defining a Major Item of Work is linking it to the Components previously defined. See Figure 18.

Figure 18 - Matching Major Items of Work to Components




83. MYPS allows different types of Infrastructure (see Figure 18) to be included in the same Project as separate Major Items of Work with a different Type of Work on each Item. The general rule here is that a new Major Item of Work may be created under a Component if that Major Item of Work is likely to amount to more than 10% of the overall cost of the Civil Works Component.

84. For every Component created and published to PCMA, PCMA will require a separate Program of Works (POW) to be maintained by the contract supervision staff. See Chapter F for details of Publishing Programs and Projects to other applications.

85. On Projects where other items such as Drainage or Slope Protection are expected to make up more than 10% of the cost of the Civil Works, the user can assign different Major Items of Work to the same Component. See Figure 19. In this case, there are multiple targets on the same Project Component.

Figure 19 - Different Items of Work on the Same Project Component




86. The primary purpose of defining multiple Major Items of Work at the planning stage is to justify differences in unit rates for projects.

87. Even though the Project has multiple Major Items of Work and targets, this does not necessarily imply that all of these have to be monitored in a separate Program of Works (POW) by PCMA, or even reported as a separate target to DBM.

88. For Project Components with single Major Items of Work, and for Project Components with Multiple Major Items of Work of the same Scope (e.g. roads projects from km 0 – 1, 2-3, 3.5 – 4.5 etc.), then a single POW should be created for the Project Component.

89. For Project Components with different Major Items of Work, MYPS will prompt the user to identify the dominant Scope of Work and Target for project management and monitoring purposes. This can also be specified in MYPS at any time (see Figure 20). MYPS will only pass the dominant Type of Work to PCMA, so that PCMA will only create a single POW and target for the Project Component.

Figure 20 - Dominant Type of Work



90. The above represent the main items to be defined per Project. The other tabs relate to membership of the Project in a Program, as described in Chapter D of this Guide.


D.3 Lump Sum Projects

91. Lump Sum Projects are a special case, in that they are not linked to any infrastructure. They are typically entered into the Department's budget, or GAA, as a holding item for a sum of money, that eventually will get "itemized" to one or more projects that *are* linked to infrastructure.

92. Lump Sum Projects are given a special "LS" suffix in the Project ID, to clearly identify the Project in MYPS. The "LS" suffix is in place of the island group abbreviation for regular Civil Works Projects.

93. Otherwise, a Lump Sum Project is defined in MYPS in a similar way to all other projects. The main difference is that it has a Component Type ID defined as Lump Sum. See Figure 21. It does not have a Work Location; nor a Planned Start Date or End Date; nor does it have any Infrastructure Items associated with it. It shall, however, have a UACS PAP code if it is part of a GAA program. Figure 22 shows a sample Project with a Lump Sum Component.


Figure 21 - Defining a Lump Sum Project



94. Lump Sum Projects are *not* published to the PCMA, since PCMA is only concerned with Civil Works components. See Chapter F on publishing data to the other applications.

95. The "itemization" of a Lump Sum Project is dealt with by creating a new Project with a Civil Works Component and reducing the allocation in the Lump Sum Project accordingly. See E.7.13 for details.

Figure 22 - Sample Lump Sum Project




D.4 Non-Projects

96. MYPS also allows storage of "Non-Projects". Non-Projects are projects that are not strictly Civil Works projects (i.e. they do not extend the life of an asset by more than one (1) year) yet have been historically included in the Department's Capital Outlay or Support to Operations budget in the GAA. MYPS needs to store these to accurately reflect what is in the GAA.

97. Examples of Non-Projects are:
    - Maintenance or supply of equipment and/or materials, where the materials are not part of a specific infrastructure project, or their final destination cannot be identified. This would include supply of pre-fabricated bridges.
    - Engagement of Consultants and Procurement of Goods, wherein the goods do not become part of the infrastructure.

98. Non-Projects are identified in MYPS by their Project ID being suffixed with "NP" instead of the island group abbreviation. See Figure 23.


Figure 23 - Example of a Non-Project in MYPS



99. Non-Projects will be not be published to PCMA for monitoring during implementation (see Chapter F).

100. Previously dredging or desilting projects were reflected under Non-projects and thus not published to PCMA. They should now be identified with a DR component type ID under a standard Project ID. In order to define the Major Item of Work, choose "Waterway" under the drop-down box in the Other Infra type, and supply any unique identifier. See Figure 24.

Figure 24 - Assigning a Dredging Component to a Waterway



101. The target for a dredging Component is specified in Cubic Meters.


D.5 Emergency Projects

102. MYPS may also store an Emergency Code against a Project. Emergency Projects are projects that typically are modified in the GAA, or itemized from a Lump Sum Project,

in order to deal with some localized emergency. Such projects may be funded out of the NDRRMC (National Disaster and Risk Reduction Management Council) Calamity Fund, or indeed any fund allocated to any Lump Sum Project may be itemized to a new Project for emergency purposes. Funds can also be "augmented" from any Infrastructure Project to an Emergency Project.

103. Note that if a Project has its Emergency Code set to Yes, then all Components in that Project are deemed to be emergency components.

Figure 25 - Emergency Code on a Project



104. The Emergency Code is used by the PCMA to by-pass certain procurement and project implementation rules, in order to expedite implementation of those Projects. In these cases, it allows for example, Contracts to start without an official Notice to Proceed (NTP), also to be excluded from regular reporting to PCMA until the formal contract management process has been established.

D.6 Maintenance and Other Operating Expenses

105. Occasionally, Implementing Offices request "Project IDs" for "projects" funded under the Maintenance and Other Operating Expenses (MOOE) portion of the GAA. These funds are intended for Routine Maintenance or Repair, which do not extend the life of an asset by more than 1 year. MYPS is not intended to manage or track routine maintenance.

106. All projects defined under the Repair and Maintenance portion of MOOE should be routine maintenance or repair projects. If a true Civil Works project (i.e. one that extends the life of an asset by more than 1 year) has been defined under MOOE, then it may be recorded in MYPS, under a separate MOOE program. However, such cases are the exception, and all Implementing Offices should be reminded of GAA rules pertaining to MOOE to prevent this occurring in future.

D.7 EAO Components

107. The allocations for Projects in the GAA as published by DBM include EAO. Typically each year, the Special Provisions in the GAA express the rules on calculation and apportionment of EAO. These rules are then typically reiterated and spelled out through Department Order, DO 04 Series of 2018, for example, specifies the percentages of deductions / retentions from Project Funds by Releasing Office.

108. From 2017 onwards, EAO are to be explicitly included as a separate Component in MYPS.


109. MYPS allows calculation of EAO for each Project according to business rules that follow the relevant Department Order. The PD MYPS Administrator is responsible for ensuring that the MYPS rules match those specified in the relevant Department Order for the given year. Figure 26 shows the type of Business Rule established for calculation of EAO for the Department's budget (as of 2018). Other rules define EAO for projects under Programs implemented on behalf of Other Agencies.

Figure 26 - MYPS Business Rules for EAO

Category	Origin	Program Type	Funding Source	OU	IO	EAO %	Threshold (PHP)	Seq No	Start year	End year
		External				.5	1,000,000	1	2018	
	LIP					1	1,000,000	2	2018	
			GOP	CO	CO	3.5	1,000,000	3	2018	
			GOP	CO	PMO	3.5	1,000,000	4	2018	
			GOP	CO	RO	3.5	1,000,000	5	2018	
			GOP	CO	DEO	3.5	1,000,000	6	2018	
			GOP		RO	2.5	1,000,000	7	2018	
			GOP		DEO	2.0	1,000,000	8	2018	
			FAP	CO		3.5	1,000,000	9	2018	
			FAP	PMO		3.5	1,000,000	10	2018	

110. Figure 27 shows a Project with a single Civil Works component before apportionment of EAO, and the same Project after apportionment of EAO.

Figure 27 - Project before EAO apportionment and after EAO apportionment




111. MYPS only publishes to PCMA the allocations for Civil Works (CW) components, Dredging/Desilting (DR), and CWD (Design Component of a Design and Build Project) and Right of Way (ROW) Components.

112. Under the Department Order 04 series of 2018, the IO is authorized to deduct "not more than" the allocated percentages for EAO. The IO can, however, apportion the total allocation in the GAA (including EAO) for the Civil Works contracts. For 2017 and 2018 Projects, if the IO decides to apportion the EAO (either in whole or in part) to the civil works contract, then the Budgeting Section in the IO must inform the Planning Officer, who in turn shall adjust the allocations of the corresponding Components and request for Adjustment which is for approval of MYPS AUC. Figure 28 shows the Project Components in MYPS in the case where the IO has decided to deduct / retain PHP

200,000 for EAO, and use the remainder for the Civil Works Component. The PD MYPS Coordinator is responsible for this adjustment in MYPS as long as it has an approved Adjustment signed by the MYPS AUC. This adjustment over-rides the apportionment that was performed under the steps above, and will cause re-publication of the CW1 Project Component Cost, and Project total civil works cost to PCMA (see Chapter F). Starting FY 2019, Implementing Offices need to follow the specific percentage cite in the current Department Order regarding EAO percentage deduction.

Figure 28 Project Component Costs after EAO Re-Apportionment



Component Cost | UACS PAP Code | Schedule | Major Items of Work | Funding Profile | Notes | Cost History | MCA Information | Long Term Information | Project Group Information | Pro

Component Type	Component Description	Component Id	1	2	3	4	5	6	Total
Civil Works	Manila East Rd Rosario...	CW1	17,200,000						17,200,000
Engineering Administ...	EAO-P00100002LZ	EAO	200,000						200,000
Total			17,400,000						17,400,000

D.8 MYOA Projects

113. Multi-Year Obligational Authority (MYOA) is a document issued by DBM. It is relevant to any Project Category implemented by the Department in order to authorize the latter to enter into Multi Year Projects (MYPs) for the full Project cost. A MYOA, which contains an annual breakdown of the full project cost, obligates the Department to include in their budget proposal for the ensuing years, the amount programmed for the said year(s).

114. MYOAs are to be applied for to cover the whole Project cost including the cost of feasibility studies, ROW, Design (if outsourced) and the Civil Works components etc. This is to ensure guarantee of funding to complete the entire project.

115. A MYOA project may be a single Component Civil Works Contract that takes more than one year to complete or a complex group of Components with multi-year implementation and with Components starting in different years.

Initial MYPS Setup (example):

Comp	Description	2017	2018	2019	2020	2021	2022	TOTAL
ROW	ROW acquisition	10,000						10,000
CW1	Bridge Construction		20,000	25,000				45,000
CW2	Road Construction			50,000	30,000	20,000		100,000
TOTAL		10,000	20,000	75,000	30,000	20,000		155,000

116. The above project will be set up as shown in the GAA 2017 OO-1 Program. The appropriation shown for this Project in the 2017 AIP/GAA will be 10,000.

117. The planned start and end dates should be as follows and each year shall have a MYOA approval date. Start and end dates for each Component are determined by the Planners.

Comp	Description	2017	2018	2019	2020	2021	2022
ROW	ROW acquisition	4/30/17-11/31/17					

CW1	Bridge Construction		02/10/18-12/31/18	01/01/19-10/7/19			
CW2	Road Construction			02/01/19-12/31/19	01/01/20-12/31/20	01/01/21-09/12/21	

Dates in mm/dd/yy format

2017: Publishing to PCMA

118. Since PCMA stores ROW, this Project will first be published to PCMA in 2017 with only the ROW component published. The infra-year for this Project in PCMA would be 2017. PCMA does not accept civil works components until the year they start and all CW Components must be published to PCMA in that first year.

119. [Note: a CWD component is treated like a CW or DR component. A CWD component must have at least one accompanying CW component to be published. i.e. In the above example if the ROW component was instead a CWD component, the CWD, CW1 and CW2 components would all be published in 2017, with the infra year as 2017.]

2018: Set up in MYPS

120. When creating the 2018 Program in MYPS this 2017 MYOA Project shall be copied from the 2017 Program to the corresponding GAA 2018 OO-1 program, using the Add Project to Program function. The appropriation shown for this Project in the 2018 AIP will be 20,000.

2018: Publishing to PCMA

121. Since 2018 is the first year of a civil work Component for the Project, this Project shall be re-published. The infra year in PCMA shall be changed to 2018. Both the CW1 and the CW2 component will be published in 2018 to allow the packaging of the two components if required. The Total Civil Works Cost for each Component is also published i.e. CW1 45,000 and CW2 100,000 respectively. To allow PCMA to perform appropriate performance and budget analysis, the annual allocation stream for each CW-type Component shall also be published the sum of which shall match the total CW costs for each Component.

2019: Set up in MYPS

122. When creating the 2019 Program in MYPS this MYOA Project shall be copied from the 2018 Program to the corresponding 2019 program, using the Add Project to Program function. The appropriation shown for this Project in the 2019 AIP will be 75,000.

2019: Publishing to PCMA

123. There is no further publishing required to PCMA in this year. The infra-year is not changed (from 2018) and there is no requirement to publish any other data unless a Revised MYOA is applied.

124. This process will continue until the Project is fully implemented.

Revised MYOA:

125. In some cases, a Contractor is unable to use the full annual appropriation, in which case a revised MYOA will be sought to ensure the sufficient funds will be available in coming years. Example: if the appropriation amount for 2018 is 20,000 but only 15,000 is expended in 2018, an additional 5,000 would be required in 2019 or later to complete the Project, since the unused amount in 2018 is no longer available. In this case a revised MYOA would be sought to add an additional 5,000 to a later year e.g. 2020. The total 2018 appropriation amount of 20,000 cannot be changed, however the component cost of 20,000 would be reduced to 15,000 and MYPS shall assign the unused appropriation of 5,000 in 2018 to an "EXP" component in the corresponding year of 2018.

126. The total civil works cost published to PCMA will be the sum of the current allocations for the Component (ignoring the EXP amount). See the following example for a revised MYOA when there is unused allocation in 2018, and the additional funds approved for 2020.

Comp	Description	2017	2018	2019	2020	2021	2022	TOTAL
ROW	ROW acquisition	10,000						10,000
CW1	Bridge Construction		15,000	25,000	5,000			45,000
CW2	Road Construction			50,000	30,000	20,000		100,000
EXP			5,000					
TOTAL		10,000	20,000	75,000	35,000	20,000		155,000

E. ANNUAL INFRASTRUCTURE PROGRAM

E.1 Responsibilities

127. The AIP represents the sum total of all Civil Works Programs and Projects implemented by the Department in a given financial year.

128. Responsibilities for management of the AIP are given in Figure 29 below, by Organizational Outcome or Fund, for each of the various stages of the program (NEP, HGAB, GAA, and GAA with Revisions).

129. See also **Annex A** Matrix of Responsibilities and **Annex B** Organizational Charts for further information.

Figure 29 - Responsibilities for AIP

	BP / NEP	HGAB	GAA	GAA with Revisions
OO1: Ensure Safe and Reliable National Road System	DPD	DPD	DPD	PD
OO2: Protect Lives and Properties Against Major Floods	PD (FCMC)	PD (FCMC)	PD (FCMC)	PD (FCMC)
Convergence and Special Support Program	DPD/PD	DPD/PD	DPD/PD	PD
Local Program	PD	PD	PD	PD
Foreign Assisted Projects	PD (DPD, UPMO)	PD (DPD, UPMO)	PD (DPD, UPMO)	PD (DPD, UPMO)
PPP Projects	PD (PPP Office)	PD (PPP Office)	PD (PPP Office)	PD (PPP Office)
Motor Vehicle Users Charge (MVUC) Projects	RPO (PD)			
Transferred Funds			PD	PD
NDRRMC Calamity Fund			PD	PD
Memorandums of Agreement			PD	PD
Supplemental Budget				PD

Responsible Office: Primary (Secondary)

E.2 Creating and Managing Programs and Projects

130. MYPS is used to prepare, manage and monitor the above Program stages (including NEP, HGAB, GAA, and the GAA with Revisions) during the Annual Programming Process. Figure 30 lists the Program stages managed in MYPS. Figure 32 overleaf describes the progression of Programs through their various stages.


Figure 30 - Program Stages Managed in MYPS

Code/Stage	Description
RDIP	Regional or UPMO Development Investment Program
PIP	Public Investment Program
RBP	Regional or UPMO Budget Proposal
BP	Budget Proposal
NEP	National Expenditure Program
NEP-E	National Expenditure Program with Errata
HGAB	House General Appropriations Bill
HGAB-A	House General Appropriations Bill with Amendments
GAA	General Appropriations Act
GAA-R	General Appropriations Act with Revisions
TF	Trust Fund
TF-R	Trust Fund with Revisions

131. All of these entities are managed as "Programs" in MYPS. They can be created by clicking New / Working Program on the toolbar. RDIP, UDIP and PIP are only created once and are never deleted or have their working Status changed. Each new Program must be assigned one of the above types. The MYPS Administrators are responsible for creating new Programs.


132. Programs should be created with proper naming convention. Typically, the name is a combination of the Program Stage, Funding year and Category e.g. GAA 2018 OO-1, NEP 2018 OO-2, RBP 2020 Region I or GAA 2018 OO-2.

Figure 31 - Create a New Working Program



133. By defining these Programs, and by managing edits to these Programs, MYPS can track changes between the Programs at various stages of the process as described overleaf.

Figure 32 - The Annual Programming Process




E.3 Budget Proposal (BP) and Regional Budget Proposal (RBP)

134. A similar process as for BP, is used for creating and managing the RBP and UBP. The differences are that an Authorized PS user creates the RBP/UBP Program each year for each Region or UPMO. The RO, DEO and UPMO may then work with their Programs (from Step 2 onwards in the same manner as PS manage their BP).

Step 1 – Create Budget Proposal Program

135. Creating the Budget Proposal is the first step in the Annual Programming process in MYPS. It is created as a Working Program, to hold a set of Projects that will be built up and reviewed carefully before submission to DBM. See Figure 33.


Figure 33 - Create Budget Proposal Program



Step 2 – Define Projects

136. All Projects are defined in MYPS using either the MYPS editor (click New / Project on the toolbar and fill in the Project Details – see Chapter D), or by importing Projects from a spreadsheet into a given Program (see Annex C – Importing Projects).

Figure 34 – Define a Project



Step 3 – Add Projects to the Budget Proposal


137. Projects can be added to a Budget Proposal, or alternatively can be imported directly to the working Program.

138. Projects added to a BP Program shall have a P-series Project ID assigned at i) import, ii) direct add new or iii) add Project from another Program.

139. Projects added to an RBP Program shall have a BP-series Project ID assigned at i) import, ii) direct add new or iii) add Project from another Program.


140. When importing Projects from file, the User must choose a Program to import them into. Alternatively, if the Project is already defined in MYPS, then it can be Added to the RBP or BP Program. See Figure 35.

Figure 35 - Adding a Project to a Program




141. The Program Information lists the Program(s) that this Project belongs to. See Figure 36.

Figure 36 - View Program Information



142. The Projects belonging to a Program are also listed in the Projects tab under that Program. See Figure 37.

Figure 37 - View Projects under a Program



143. **Special Case for RBP/UBP:** When the RO and UPMO Planning Coordinators are satisfied with their Programs, they should print the Regional Development Council (RDC) report for their region or UPMO, sign it and submit it to PS. They shall then also use the Change Program Status function to change the Program Status for their respective RBP or UBP from Working to Approved. This action will i) signify to PS that the Program is closed and ready for review and ii) prevent any further changes to their Program by the RO, DEO or UPMO.


144. **RDC Approval or revisions:** In the situation where the RDC approval process has changed the content of a submission, the RPC or UPC may request PS through the MYPS AUC to unlock their Program to allow them to make necessary changes subject for approval. In this case, RPC and UPC may repeat the previous paragraph processes.

E.4 National Expenditure Program (NEP)

Step 1 – Rename the Budget Proposal to the NEP

145. Once the Budget Proposal has been finalized and submitted to DBM, it effectively becomes the National Expenditure Program (NEP). In MYPS, it should be renamed as the NEP, and should be approved and locked from further editing. See Figure 38. Responsibilities for approving Programs are identified in Figure 29. In the case of the OO-1 in the NEP, that responsibility lies with DPD.

Figure 38 – Approving the NEP




QA Tips

- Running the MYPS Report 'Exception Reports – Overlapping Projects' at the Budget Proposal Stage or at the NEP stage will identify potentially overlapping projects and will reduce the amount of Errata to be processed.

Step 2 – Copy the NEP to the NEP with Errata


146. Once the NEP has been approved, it should be copied to the NEP with Errata (see Figure 39).

Figure 39 – Copying the NEP to NEP with Errata




147. After copying, the total number of projects and total value of projects in both the NEP and the NEP with Errata should be identical. See Figure 40.

Figure 40 - Verifying the NEP with Errata



148. It should be noted that all projects in the original NEP now also belong to the NEP with Errata. See the Program Information tab in Figure 41.

Figure 41 - Verifying Program Information for the NEP with Errata



Step 3 – Apply Errata (current implementation within MYPS)

149. Errata are changes, additions or deletions of Projects in the National Expenditure Program (NEP), prior to the House General Appropriations Bill (HGAB). These changes are a result of Implementing Office review and refinement of the Projects in the NEP.

150. In MYPS, errata are applied to the Working copy of the NEP with Errata. Thus, over time, the NEP with Errata diverges from the NEP.

151. "Errata" can be processed as:


- Deleting a Project from the Program
- Adding a Project to the Program

- Changing the Details of a Project in the Program

152. The changes based on Errata can be done through MYPS Editor or by importing.


153. A Project can be deleted from a Program. In the left hand navigation pane, select the Program, and then in the top right pane, select the Project to delete, right-click, and then select the "Delete" menu. MYPS gives a message confirming that it will delete the Project from the Program. Note that this does not delete the Project itself, the Project remains in the list of Projects, for possible inclusion in other Programs. See Figure 42.

Figure 42 - Deleting a Project from a Program



154. Note that MYPS records the changes to the Program in the Change Log. To view the Change Log for the Program, select the Program, right-click to bring up the shortcut menu, and click the View Change Log menu item. The Change Log by default lists all changes made on the current date. Alternatively, the user can view changes over a given time period using the From and To date fields on the Change Log screen. See Figure 43.


Figure 43 - View Change Log for the Program



155. A Project can also be added to a Program, in the same way as described in Figure 35.

156. Note that MYPS records the changes to the Program in the Change Log.


Figure 44 - View the newly added Project for the Program



157. Any details of a Project can be changed at any time by an authorized user.


158. All changes to a Project are recorded in the Project Change Log. Figure 45 shows edits to the estimated cost of the project, and to the project activities.

Figure 45 - View Changes to Project



159. Note that any Changes to Costs are recorded historically in the Cost History tab of the project. This records the old value and the new value, so a complete history can be determined. See Figure 46.

Figure 46 - View Cost History on a Project



Step 3a – Apply Errata (proposed implementation within MYPS)

160. At the time of preparation of this document the following procedure had been defined but not implemented in the MYPS application. The proposed implementation follows the current practice but performs these actions in MYPS rather than the offline as happens at present.

161. Once the NEP has been approved, it should be copied to the NEP with Errata – Pending with a "Proposed" status.

162. DPC, RPC and UPC users shall be able to update the Pending Errata Program for their respective Projects to perform Errata changes to, or additions and deletions of Projects. [*Deletion of a Pending Project does not actually Delete the Project but rather marks it as 'Cancelled' to aid in the comparison process.]* As in the case of RDIP/UDIP management, the changes made in the Pending Errata Program shall be compared to the approved NEP details. RPC/UPC Users shall be able to apportion funding from a Project to new Projects (with appropriate notes added), change the scope of work of a Project, type of work, PAP etc. A summary of the changes in the allocations by PAP and Type of work will indicate the result of redistribution of funding.

163. When all Errata have been entered, the DPC, RPC and UPC shall print the Errata Form which will show the Approved NEP and the Proposed NEP with Errata by Project. This report shall then signed and submitted to PS for approval.

164. Prior to the Approval process, the Approved NEP Program will be copied to the NEP with Errata Working version (as per Step 2 above).

165. The Approval process is controlled by PS based on the signed Errata form and the actual details recorded in the Pending Program. The DPD and PD Administrators will examine the Pending Program and if changes are approved, perform the following actions:

- If a Pending Project has "Cancelled" status i.e. deleted by the Owner, and is approved by PS, PS shall Delete the Project from the NEP with Errata Program;
- If the Pending Project has been changed, PS will Add the Project to the NEP with Errata Program, which shall replace the existing NEP with Errata version;
- If the Pending Project (new) does not exist in the NEP with Errata, PS will Add Project to NEP with Errata;

166. PS shall verify that all approved changes have been applied before moving on to the next stage.

E.5 House General Appropriations Bill (HGAB)

Step 1 – Approve the NEP with Errata and Copy it to a Working HGAB

167. Once all Errata have been applied to the NEP with Errata, then it can be locked, and copied to the HGAB in the same way as the original NEP was copied to the NEP with Errata.

QA Tips



- The Exception Reports should be run to identify any potentially Overlapping Projects within the Program, and with Projects in Other Programs.
- The Unit Cost Analysis Report should be run to identify Projects that have extremely low or high unit rates, which can imply that either their costs or targets are incorrect.

Step 2 – Apply Amendments to the HGAB


168. Amendments to the HGAB are made by Congress as part of the preparation of the GAA.

169. Making amendments to the HGAB in MYPS is the same process as applying changes to the NEP and is under the control of PS. Essentially, Projects can modified in, added to, or deleted from, the HGAB.

E.6 General Appropriations Act (GAA)

170. Once all amendments have been made to the HGAB, the HGAB has been approved and locked, it should be copied to the GAA by selecting "Copy Program to next stage" (see).

Figure 47 – Copy the HGAB to the GAA



Step 1 – Approve the GAA

171. Once the GAA has been finalized in MYPS, it can be approved and locked from further editing.

172. Upon approval of the GAA, MYPS will prompt the user to publish the Program to the PCMA. The Program can also be published at a later date if necessary. Procedures governing this are described in Chapter F.

QA Tips

- The Exception Reports should be run to identify any potentially Overlapping Projects within the Program, and with Projects in Other Programs.
- The Unit Cost Analysis Report should be run to identify Projects that have extremely low or high unit rates, implying that either their targets are incorrect.

E.7 GAA with Revisions

173. Once the GAA has been locked, it should be copied to the GAA with Revisions stage. To ensure consistency with PCMA, the program name for the GAA stage is renamed to 'As approved' and the GAA with Revisions stage adopts the GAA standard name.

174. MYPS deals with revisions to the GAA more strictly than with changes to other Program Stages, because the GAA represents the law and DPWH's commitment to implement the Projects therein. Also, all changes to Projects in the GAA must be reflected in PCMA. Any changes to the GAA are therefore controlled and managed as follows.

175. MYPS checks the status of the corresponding Project Component(s) in PCMA, and processes and publishes only those revisions that are allowed by the governing business rules. In all such cases, there must be official approval (from DBM, from DPWH Secretary or the MYPS AUC as appropriate). MYPS will force storage of a hyperlink to a scanned document (or documents) that should contain the necessary approvals.

176. In cases where MYPS does not permit the change, MYPS gives an error message to the MYPS user, with instructions to coordinate with the IO and/or with the PCMA Application User Coordinator as necessary for investigation and recommendation.

177. All such changes to Project Components are the responsibility of the PD MYPS Coordinators. All such changes shall be recorded in MYPS within one (1) week of receipt of approval.

178. The following revisions to the GAA are permissible in MYPS:

- Change in Authority to Bid and Implement
- Non Implementable
- Expired Funding
- Modification
- Adjustments
- Augmentation
- For Savings – Partial Unutilized Balance
- Additional Funding
- Change in Funding
- Termination
- Variation Order
- Itemization of Lump Sum Projects
- Multiple Modes of Implementation
- MYOA

E.7.1 Adjustments

179. There may be situations where changes are required in a Project or its Components that are not related to the published GAA data. Examples include: i) input of missing data, ii) correction of incorrect data, in order to align it with the GAA, or just to correct mistakes, or iii) movement of funds between components.

180. An adjustment revision feature is provided in MYPS to allow under different scenarios, changes to certain data items. In many ways it is similar to Modification in operation, except that Modifications are changes to what is reported in the GAA. Adjustments can be made more than once but must be approved by the MYPS AUC. For EAO Adjustments of FY 2017 and FY 2018, a MYPS Data Correction Form containing the signatory of Budget Officer is needed for eventual approval of the MYPS AUC.

181. All adjustments done in MYPS requires the MYPS Data Correction Form approved by MYPS AUC for projects under FY 2018 Programs specifically for OO-1, OO-2, CSSP and LP.

182. Any changes made in MYPS as a result of Adjustment, will be reflected in PCMA as required, through the Publish feature.

E.7.2 For Savings – Partial Unutilized Balance

183. MYPS allows identification of unutilized funds as potential savings. Savings will typically represent the difference between the GAA Allocation and the contract value. Upon completion of a Project, it may also include the amount between the contracted value and the final disbursements. This revision type can be applied to the entire Project or to specific Components. The MYPS Project Component cost is reduced (though the total CW cost cannot be less than any contracted value for the Components flagged for savings), and the balance of funds stored in an internal MYPS component called "SAV".

184. These savings amounts can be used to provide funding for augmentation of projects. A MYPS report can be run to show the amount of nominated savings currently identified in MYPS.

E.7.3 Change in Authority to Bid and Implement

185. There may be instances where a change in IO is approved by the DPWH Secretary before/after publication of the GAA.

186. MYPS will store the required documentation as follows:
- Authority to Bid and Implement signed by Secretary
- Sub Allotment Advice (SAA)

187. MYPS will only permit a Change in IO if the Project has not yet been packaged (i.e. awarded) in PCMA. An approved change in IO may require a corresponding change in the DEO.

E.7.4 Non Implementable

188. Projects may become non implementable because their funding has expired, and/or because they are non-implementable. Three Non Implementable cases are identified by MYPS. The first is "Non Implementable – for Reversion". In this case, there is no

immediate intention to delist the Project or its Component(s). In this scenario the Component cost is reduced to zero, and the Component is (removed or) unpublished from PCMA. The unutilized funds are saved in the internal EXC "excess" component for the Project.

189. The second case is "Non Implementable – Abandonment for Savings". This can be applied to the whole Project or to selected Components only. In this case the selected Project Component(s) are flagged as non implementable with the intention to use the money for savings. In this case the selected Component cost are reduced to zero, and the Component is (removed) unpublished from PCMA. This case will cause the Project Component to be banned from inclusion in future programs of work for the next 2 years. The unutilized Component costs will be saved in the internal SAV "savings" component for the Project.

190. In all cases, MYPS will only permit a Delisting if its Components are not yet packaged (i.e. are part of an awarded civil works contract) in PCMA. If they are packaged, the IO shall be requested to unpackage the components first.

191. In all cases, Finance Service should be requested to check the ePLC Application and confirm that no disbursements has been made for the project, including disbursements of EAO.

192. The "Non Implementable – for Reversion" status may later be changed to "Non Implementable – Delisted", provided a negative Special Allotment Release Order (SARO) has been granted. A Project may also be given this "Non Implementable – for Reversion" status directly provided the negative SARO was granted. The delisting case applies to the entire Project. In either case, all Project Component costs will be set to zero (0) and the Total Project Cost will be zero (0). The Project will be unpublished from PCMA.

193. Once a project is assigned a Non-Implementable status, it cannot be removed.

E.7.5 Expired Funding

194. Expired Funding occurs when the validity or availability of a Project's funding expires, without any activity on the Project, and without any disbursements (including EAO). In the case of full expiration, the Project is unpublished from PCMA in its entirety.

195. For Projects whose funding has expired, the Department's e-Budget system "expires" unobligated appropriations, without any separate letter or request from the Implementing Office, based on the rules for expiry of funding in the GAA. There is no approval required from DBM in these cases. Every year, by February 14th, DPWH submits a SAAAODB (Statement of Appropriation, Allotment, Obligation, Disbursement, and Balance) to DBM. This includes all of the information implied in its title, including identification of all expired funding. This report is prepared by FMS from e-Budget. It is presented to the Management Committee (Mancom) and signed by the Secretary. On finalization and signature of the SAAAODB, it is copied to Planning Service. Upon receipt of this report, PD shall request FMS for an extract from e-Budget to identify the individual Projects (including their UACS PAP codes) whose Appropriations have expired.

196. In addition, the Project and all Project Components must have Not Yet Started status in PCMA. All funds are moved to an EXP "expired" funds internal Component in MYPS.


E.7.6 Modification

197. Modifications are formal change requests on a Project in the GAA. MYPS tracks these by storing a scanned copy of the approved Modification Request, the date of approval and the primary reason for the Modification. A Project may be Modified only once and must be approved within the timeframe specified in the provision of the current GAA usually by June 30 of Fiscal Year.

198. Upon receipt of an approved request from the Office of the Undersecretary for Regional Operations which has been signed by the Secretary, the Programming Division Regional Coordinator will record the Modification in MYPS. A sample approved request in shown in Figure 52.

199. Locate the Project in MYPS. Search for the Project ID, or the Road Name in MYPS. Select the instance of this project in the corresponding GAA Program (at Revisions Stage). See Figure 48.


Figure 48 - Locating the Project for Modification



200. Open the Project and verify that the details (Project Description, Cost, Targets etc.) are consistent with the request. If they are not consistent with the request, then double-check with the IO to determine if the correct Project ID and Component ID were supplied. If these are still inconsistent, then it implies that the original project was entered into MYPS incorrectly in the GAA program - discuss with the PD MYPS Coordinator in coordination with MYPS AUC through the MYPS DPD Coordinator to correct the data in MYPS and PCMA, or to arrange a revised Modification request as necessary.

201. When the Modification is commenced a screen (see Figure 49) shall be displayed. In the screen enter the Approval Date of the modification, store the scanned copy of the approval document, select a modification category and the primary reason.

Figure 49 - Modification Initiation Screen



202. MYPS checks the PCMA to determine the status of the Project Component in PCMA. The Project Component can only be Modified in MYPS under a number of specific scenarios.

203. If the Project is Not Yet Started and not packaged (Case A) much of the Project's data can be changed. If the PCMA status is Not Yet Started but is packaged, or it is Ongoing (Case B), fewer items can be changed provided certain provisions are met, such as not being able to reduce civil works cost to a value below the contract cost in PCMA. In the event that the PCMA status is Terminated or Completed, no Modification is permitted.

Figure 50 - PCMA Construction Status Validations

Field Name	Case A	Case B
Project Description	Yes	Yes
Project Component Description	Yes	Yes
Project Component Cost: (if EAO must be greater than 0)	Yes	Yes
MYOA date of approval – can be set, but not unset if already published)	Yes	No
Physical Target	Yes	Yes
Target Unit	Yes	Yes
Work Location fields and validation based on infrastructure type	Yes	No
Implementing Office (IO)	Yes	No
Operating Unit (OU)	Yes	No
District Engineering Office (DEO)	Yes	No
Legislative District	Yes	No
City / Municipality	Yes	No
Originating Agency	Yes	Yes
Other Agency Code	Yes	No
Emergency Code	Yes	Yes (required if Category E)

204. On pressing OK MYPS saves a Note on that Project as seen in Figure 51. In addition, MYPS tracks all changes made to the Project or its component details as an audit trail and for the purpose of publishing changes to the PCMA.

Figure 51 – Saved Modification Note





Figure 52 – Sample Approved Modification Request



RSAA/R II -18

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 14, 2016

MEMORANDUM

FOR : **HON. ROGELIO L. SINGSON**
Secretary
This Department

This refers to the memorandum dated 08 January 2016 of **DPWH Region II Director NERIE D. BUENO,** requesting for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	*as modified*	*per GAA/Original*	*as modified*
P00005825LZ Nueva Viscaya	MFO 1 - National Road Network Services: Asset Preservation of National Roads: Rehab/Reconst. Of National Roads with Slips, Slope Collapse and Landslide (Arterial) - **Construction of slope protection Daang Maharlika** (LZ) (S00857LZ) K0255+400 - K0255+470, K0255+800 - K0255+900, K0286+150 - K0286+160, K0295+900 - K0295+950	MFO 1 - National Road Network Services: Asset Preservation of National Roads: Rehab/Reconst. Of National Roads with Slips, Slope Collapse and Landslide (Arterial) - **Construction of slope protection Daang Maharlika** (LZ) (S00857LZ) K0255+**300** - K0255+470, K0255+**700** - K0255+**770**	230 Lm **Unit Cost:** P67.39/Lm **Allocation:** PhP 15.50M	**240 Lm** **Unit Cost: P64.58/Lm** **Estimated Cost:** PhP 15.50M
Justification : To suit actual field condition and due to the availability of the funds, **the project length was increased.**				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Honorable Secretary.

ROMEO S. MOMO
Undersecretary for Regional Operations

APPROVED / DISAPPROVED:

ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary
WIN6F02958

NOTE: *Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.*


2.3 AVS/RSM

205. Under a Modification a new Project cannot be added, nor can an existing Project ID be changed. In some instances, additional components may be added, some deleted, or funds moved between components (including from the EAO component).

206. A Modification can affect most of the attributes of the Project, but particularly the Project Description, the Components, Major Items of Work, Targets, and Costs should be checked and edited as necessary.


207. In this example, only the Project Description and the location of the Major Items of Work should be changed. See Figure 53 and Figure 54 respectively.

Figure 53 – Edit the Project Description



208. As shown in Figure 54, the original Major Items of Work were incorrect. The original Items of Work (in the GAA) referenced the Road Section ID. However, for Road Slope Protection structures, a single unique identifier is sufficient. Therefore, the original 4 Major Items of Work are replaced with a single record, and the target modified accordingly.

Figure 54 - Edit the Major Items of Work



209. Upon selecting the Publish button, MYPS will publish the approved Modification to PCMA.

210. The Approved Modifications Reports in MYPS allow the user to report on all Modifications to a Program. Three separate reports include a general summary, summary by Region and detailed changes in Project details.

211. The Implementing Office Planning Coordinator shall post a scanned copy of the Approved memorandum from the Secretary to the DPWH website. See Figure 55.

Figure 55 – Posting of approved Modifications on the Planning Apps website



212. Approved Modifications will be posted to the DPWH internet site. Regional Coordinators should check the DPWH website periodically for posting. See .

E.7.7 Augmentation

213. Augmentation is the act of the constitutional officers authorized to use Savings in their respective appropriations to cover a deficiency in any existing Program/ Activity/ Project (P/A/P) within their respective offices. A deficiency in a P/A/P may result from:
- Unforeseen modifications or adjustments in the program, activity or project; or
- Re-assessment in the use, prioritization and/or distribution of resources;
- The particulars of the expenditures to be funded from Savings should be within the scope of, or covered by an existing program, activity or project. The existence of a P/A/P regardless of the availability of allotment class(es) is sufficient for the purpose of augmentation.
- In no case shall a non-existent P/A/P be funded by augmentation from savings or by the use of an appropriations authorized in the GAA.

214. The Department cannot use savings without Augmentation approval of the Office of the President (OP).

215. These are managed in MYPS by creating a new GAA with Revisions Program with Approved Status, and adding all Augmented Projects to that Program.

E.7.8 Additional Funding

217. Additional Funding that is not part of the GAA, may be allocated to a MYPS Project. The two forms of additional funding identified are a) buffer funds and b) additional funds for ROW.

218. In the first case, the Component Cost(s) must be updated in MYPS to reflect the additional funding (see Figure 56); and the Funding Percentages should be changed accordingly (see Figure 57). A new funding agreement may be required. This additional funding will increase the total project cost.

219. In the second case, a new ROW2 component is added to reflect the additional funds. Should there already be a ROW2 component i.e. this is a second addition of funds for ROW, the existing ROW2 will be edited. The ROW2 must have planned start and end dates, and one dominant Major Item of Work. Upon publishing, the revised component costs are reflected in PCMA and for ROW2, the new component is added to, or updated in the IROW feature of PCMA.

Figure 56 – Additional Funding





Figure 57 – Additional Funding Percentages



220. Additional Funding requires a copy of the Funding Check, Approved SAA, or SARO to be hyperlinked to MYPS.

221. Note that if the original Project is under the GAA, and if the additional funding is through a Funding Check from an external organization (such as a Local Government Unit (LGU)), then the total Project Component Amount may be greater than what was programmed under the GAA.

E.7.9 Change in Funding

222. A Change in Funding will typically only occur if a Project is being funded under a Loan Agreement, and that Loan Agreement expires, the Project then becomes funded under Local Funding.

223. The Change in Funding shall store the required documentation in the form of approval from the Secretary to authorize the change in funding of the original Project (s).

E.7.10 Termination

224. Termination of a Civil Works contract will typically result in change of Cost and Target on the original Component(s) included in the Civil Works contract, and the creation of new Component(s) to take up the balance of the Project. Before any changes can be made in MYPS, the PCMA component must have a Terminated status.

225. If a Component is removed from a Project as a result of Termination, then its Amount and Target are set to zero in MYPS and is reported to PCMA with the original planned target, and with the revised target of zero. A new Component may be added to reflect the full costs and targets in the original Component(s).

226. When the balance of works is to be completed under the same implementation mode as the terminated project component, a new component is created with a running subscript e.g. A component CW1 in P00201342LZ would have a corresponding CW1A in the same project. The total project cost and original project physical targets shall remain the same.

227. When the balance of works is to be completed under a different implementation mode than the terminated Project Component, a new Project is created with a running subscript e.g. A Component CW1 in P00201342LZ would have a corresponding CW1A in Project P00201342LZA. The total Project costs and targets of the original and new Project Components, shall equal the original Project costs and physical targets.

228. MYPS requires storage of a hyperlink to a document containing a copy of the Notice of Termination.

E.7.11 Multiple Modes of Implementation

229. In a similar manner as for terminated contracts, there are times when perhaps due to repeated failed bidding, a Project Component needs to be completed by an alternative implementation mode. If the Project in PCMA only has one component nothing need be done in MYPS. PCMA will change its Implementation Mode according to PCMA prescribed procedures.

230. In the case where there are more than one component and not all failed, and the balance of works is to be completed under a different implementation mode than the failed project implementation mode, a new Project is created with a running subscript e.g. A Component CW1 in P00201342LZ would have a corresponding CW1A in Project P00201342LZA. The total Project costs and targets of the original and new Project Components, shall equal the original Project costs and physical targets.

231. MYPS requires storage of a hyperlink to a document containing a copy of the appropriate approval documents.

E.7.12 Variation Order

232. Typically, a Variation Order will result in increase in Cost and/or change in Physical Target on the original Component(s) included in the Civil Works contract.

233. The Project Component must be identified in PCMA as having a Potential Variation Order. If there is no Potential Variation Order defined in PCMA against the Project Component, then MYPS will not permit a Variation Order to be applied to the Project Component.

234. If a Component is "removed" from a Project as a result of a Variation Order, then its Amount and Target are set to zero in MYPS. The Component is reported to PCMA with the original planned target, and with the revised target of zero.

235. MYPS will store the required documentation in the form of a Variation Order.

E.7.13 Itemization of Lump Sum Projects

236. Lump Sum Projects in a GAA program need to be "itemized" to physical infrastructure projects before they can be implemented in the Department. A Lump Sum project does not have an IO, nor a physical work location, nor any Major Items of Work, nor any physical targets.

237. The procedure in MYPS is as follows:

238. Find the Lump Sum Project to be itemized, specifically the instance of the project in the corresponding 'GAA with Revisions' stage of the program.

239. Create an import file with all the Itemized Projects. Add up all the costs of the Itemized Projects. Make sure that the sum of the costs is not more than the remaining Allocation of the Lump Sum.

240. In the import file, ensure that the Notes field says, "Itemized from Project: <Lump Sum Project ID>"

241. Import the Itemized Projects into the "GAA with Revisions" stage GAA.

242. If the import is successful, reduce the cost of the Lump Sum Project by the total amount of the Projects imported. So if, say, the original Lump Sum cost was 100 million Pesos, and the total cost of all Itemizations is 60 million Pesos, then reduce the cost of the Lump Sum project to 40 million Pesos, and add a note to the Lump Sum project saying, "Cost reduced due to itemizations".

243. A Lump Sum Projects Reports lists all the Lump Sum Projects in a Program, including their original amounts, and the projects which have been itemized from that amount. Two separate reports are available in MYPS including Summary Status and Itemization Details (see MYPS Reporting Chapter M).

244. On an individual project level in MYPS, the UACS code for the itemized project should be the same as the UACS code for Lump Sum projects. A search by UACS code of the itemized project will show if the UACS code of both the Lump Sum Project matches the itemized Project.

QA Tips



- The Lump Sum Reports shall be run periodically to ensure there are no negative balances in the Lump Sum Projects.
- UACS code for an itemized project should be the same as the UACS code for Lump Sum projects.

E.8 Quality Control and Review

245. This section discusses Quality Control and Review that should take place at various points throughout the year, particularly in relation to the AIP.

246. All Changes to Programs and Projects are tracked by MYPS. Viewing the Program Change Log lists the Projects added to or deleted from the Program. Viewing the Project Change Log lists the changes made to individual Projects.

247. MYPS Reporting (see Chapter M) provides various reports on the changes that may occur to a Program. These include:
- Modifications Summary (nationwide)
- Modifications Summary by Regional Office
- Itemizations of Lump Sum Projects
- Terminated Projects
- Variation Orders

248. In addition to the reports described in Chapter M, there are various other Quality Control checks that should be undertaken on a regular basis, as described in the remainder of this section.

E.8.1 Weekly QA Checks

249. Once the GAA has been approved, there should be no divergence in the total allotment from the original approved GAA. As shown in Figure 58, differences between the GAA and GAA with Revisions have arisen, probably due to human error on a Modification, or in the Itemization of Projects from their Lump Sums. The MYPS PD-PS Coordinator should review these frequently (at least weekly) to identify and address issues as they arise.

250. The business rules for Modifications and other Revisions do not allow for a change in Project (and thus Program) Allotments except for the following:

- Additional Funding
- Additional Projects
- Non Implementable - delisted
- Augmentation

Figure 58 - Differences in Program Costs

Programs | Approved | Working

Name	Start Year	Status	User	Cost(Php)	No. of Projects	User Group
GAA 2016 MFO-1	2016	Approved	Kevin Mcpherson	163,628,319,000.00	3,808	DPD Coordinat...
GAA 2016 MFO-1 with Revisions	2016	Working	Kevin Mcpherson	163,422,577,192.08	3,821	PD Coordinators
GAA 2016 MFO-2	2016	Approved	Kevin Mcpherson	58,959,652,000.00	1,570	admin
GAA 2016 MFO-2 with Revisions	2016	Working	Kevin Mcpherson	59,436,515,015.43	1,695	PD Coordinators
GAA 2016 MFO-3	2016	Approved	Kevin Mcpherson	29,677,966,000.12	333	admin
GAA 2016 MFO-3 with Revisions	2016	Working	Kevin Mcpherson	29,671,165,965.15	1,647	PD Coordinators

251. The MYPS Programming Division Coordinator should run all Exception Reports (including Project Locations, Project Implementation Plan, and Major Items of Work) on all "GAA with Revisions" Programs on a weekly basis to ensure that all Changes to the Program are being made correctly by PD Coordinators, and that no information is being omitted.

E.8.2 Program Checks

E.8.2.1 Overlapping Projects

252. MYPS can undertake a comparison of different programs, and check for potentially Overlapping Projects. When the NEP for a particular year is being finalized in MYPS, an Overlapping Report shall be run to check for potential overlaps between that and any Road Board Projects funded in the previous year. Also, whenever any Road Board Projects are being entered into MYPS, they should be checked against ongoing GAA and future NEP programs to determine any overlaps and to deal with them accordingly. These checks are the responsibility of the DPD Coordinators, PD Coordinators, and the RPO.

253. The Overlapping Projects Report works on chainages. In the example report in Figure 59, MYPS believes that the Asphalt Overlay Project in the NEP is at the same location as the installation of Pavement Markers under MVUC. If the chainages were overlapping, it may be necessary to defer the Road Safety device project, or at least investigate it further to ensure that whatever work is being undertaken will not be replaced in the following year by an asphalt overlay. However in this example, the chainages of these projects are not overlapping in their Project description. This implies that one (or both) of the chainages are incorrect and should be confirmed.

Figure 59 - Exception Report – Overlapping Projects

	Program Name	Project ID	Infra ID	Start Ch	End Ch	Description	Catego	Origina	Origin	Status	Cost(Php)	User	Implementing Office
9	NEP 2017 MFO 1	P00100510VS	S00002BR	61005	62147	Biliran Circumferential Rd - K1047 + 200 - K1049 + 343, K1068 + 159 - K1069 + 300	MFO 1: National Road Network Services	Department of Public Works and Highways (DPWH)	HDM4	Potential	33,140,000.00	papajc	Biliran District Engineering Offic
10	Road Board Program 2016	P00090092VS	S00002BR	61146	69902	Installation/Application/Construction of Road Safety Devices (Pavement Markers) along Biliran Circumferential Road (S00002BR), Caibiran - Cabucgayan road section, Biliran. K1080+000 - K1094+000.	MVUC Special Road Safety Projects	Department of Public Works and Highways (DPWH)	Road Board Safety Program	Potential	12,000,000.00	miaralla	Biliran District Engineering Offic

E.8.2.2 Unit Cost Analysis Report

254. The Unit Cost Analysis Report is one of the most important reports in MYPS. In addition to providing a quick and easy analysis of how Unit Costs vary across the country on different types of Project, it can be used to highlight anomalies that are often caused by incorrect targets being specified. This report can be run at any time to ensure that Program changes are being correctly recorded, but it should always be run prior to finalization of a Program and prior to distribution to other offices in order to highlight potential errors.

255. The sample report in Figure 60 shows that Unit Costs on Construction of Concrete Roads vary from 88,905 Php/Lane Km, to 1.3 billion Php/Lane Km. Further investigation of this particular Project indicated that it also included a Bridge, which should have been included as a separate Component under the Project.


Figure 60 - Sample Unit Cost Analysis Report

Project Id	Component Id	Type of Work	Amount (PHP)	Target Unit	Target Amount	Unit Cost
P00003318LZ	CW1	Construction of Concrete Road	59,833,000.00	Lane Km	673	88,905
P00002799MN	CW1	Construction of Concrete Road	165,000,000.00	Lane Km	946	174,419
P00004498LZ	CW1	Construction of Concrete Road	100,000,000.00	Lane Km	139.19	718,449
P00006713LZ	CW1	Construction of Concrete Road	5,267,100,000.00	Lane Km	4	1,316,775,000

E.8.2.3 Project Implementation Plan data


256. The PD MYPS Coordinator should extract Project Implementation Plan (PImP) data to a spreadsheet, and produce Scatter Diagrams based on Project Duration and Cost. See Figure 61. Such Scatter Diagrams can instantly identify patterns in PImP data that indicate poor quality of PImP data. Such data should be clarified with the Implementing Office to ensure that quality data is provided. PImP data is one of the data sets that are used for performance evaluation of the Implementing Office, and so its accuracy and completeness are important.

Figure 61 - Scatter Diagram of PImP Data



257. The PD MYPS Coordinator should also extract Budget Execution Document (BED) data to a spreadsheet to produce an S-Curve based on the Project Implementation Plan. An S-Curve can identify other patterns that can indicate poor quality of PImP data. See Figure 62.

Figure 62 – S-Curve of PImP Data



F. PUBLISHING PROGRAMS AND PROJECTS

258. MYPS can publish Programs and Projects to other applications in the Department. Current applications that integrate with MYPS include the Project and Contract Management Application (PCMA), the Project Procurement Management Plan (PPMPA) application. Other applications in future may include the Design Management Application (DMA), Cost Estimate Application (CEA), etc.

259. Publishing a Program or a Project allows (or will allow):
- The Design Office to initiate the Project or Program in the DMA, in order to set up design schedules, allocate staff and other resources, conduct design reviews, and track progress on the designs;
- The Procurement Office to initiate the Project or Program in the PPMPA, in order to start pre-procurement activities;
- The Construction Office to initiate the Project or Program in the PCMA;
- The Planning Office to identify Road Sections or Bridges with planned or committed projects to be analyzed in RBIA and excluded as necessary from consideration from next year's program;
- The Financial Office to allocate actual expenditure to Road Sections or Bridges, implementing the National Infrastructure Asset Registry.

260. This Chapter describes the responsibilities and procedures for publishing Programs or Projects from MYPS to other applications that are already implemented in the Department. These currently are the PCMA and RBIA.

F.1 Responsibilities

261. Publication of Programs and Projects is typically the responsibility of the PD MYPS Coordinator in coordination with DPD MYPS Coordinator in Planning Service. However, MYPS also provides automatic publication facilities in certain cases when data on individual Projects changes through approved procedures, as described in Section E.7 above.

F.2 Publication to PCMA

262. The PD-PS MYPS Coordinator in coordination with the DPD-PS MYPS Coordinator is responsible for publication to PCMA of all Programs relating to the approved DPWH GAA and to all approved Programs of Other Agencies that are to be implemented by DPWH.


263. For the DPWH GAA, publication of the approved Program should take place within seven (7) days after the receipt of the official publication of GAA by DBM to the Department.

264. For Other Agency Projects, the PD Coordinator is responsible for publication to PCMA within seven (7) days of receipt of complete project details from the relevant External Agency.

265. The PD Coordinator should verify that the Program in MYPS, and all its Projects, are completely consistent with data published to, and printed by, other agencies including DBM.


266. Having verified that the Program is correct and consistent, the PD-PS MYPS Coordinator in coordination with DPD-PS MYPS Coordinator should change the status of the Program from Working to Approved. See Figure 63.

Figure 63 - Change Status of a Program



267. Upon changing the Status, MYPS gives the option to publish the Program to PCMA. As indicated in Figure 64, the Program can either be published upon Approval, or at any future time using the Program / Publish menu. See Figure 64.


Figure 64 - Publishing a Program to PCMA



268. Thereafter, any change to the GAA (through any procedure such as Modification, Termination, Itemization etc. as described in Section E.7 above) is automatically published by MYPS to PCMA, to ensure synchronization of data between MYPS and PCMA.

269. Note that approving a Program causes all Projects under that Program to become "scheduled" in MYPS. See Figure 65.

Figure 65 - Scheduled Projects




270. After publication of a Program, the PD MYPS Coordinator should check with the AUC for the receiving application to check that all Projects have been successfully published. Basic checks should verify that the numbers of Projects and associated Components published are correct, that the total value of all Projects and Components is consistent with those stored in MYPS, and that the targets are consistent with those stored in MYPS.

F.2.1 MYPS Reporting Tool[3]

271. The PD MYPS Coordinator should use the MYPS Reporting Tool on a daily basis to ensure that the MYPS – PCMA interface is working smoothly in its synchronization of Modifications, Terminations, etc. The PCMA Publication Status Report is an example of a report which can be used to track synchronization between the two systems. See Figure 66.

Figure 66 - MYPS PCMA Publication Status Report



[3] MYPS Reporting tool will be operational in MYPS Version 6.0, with full reporting available in Version 8.0.

272. The Summary of Programs in PCMA versus MYPS indicates the total number of Project Components in both systems, and gives a breakdown of the construction status of the Project Component in PCMA (Not Yet Started, On-Going, or Completed). See Figure 67.

Figure 67 - MYPS PCMA Overall Publication Status


Annual Infrastructure Program - PCMA Construction Status

Number of Project Components

Program	MYPS	PCMA	Not Yet Started	On-Going	Completed
GAA 2016 DA Farm-to-Market Roads with Revisions	**1,835**	**1,807**	1,671	135	1
GAA 2016 DepEd School Buildings	**5,127**	**4,253**	4,135	118	
GAA 2016 DOH HFEP	**1,053**	**1,053**	1,053		
GAA 2016 Locally Funded Projects with Revisions	**8,640**	**8,237**	7,125	1,027	85
GAA 2016 MFO-1 with Revisions	**3,948**	**3,833**	3,440	367	26
GAA 2016 MFO-2 with Revisions	**1,704**	**1,250**	1,141	108	1
GAA 2016 MFO-3 with Revisions	**1,652**	**1,623**	1,607	16	
PAGCOR Silid Aralan FY2016 with Revisions	**90**	**74**	64	9	1
Special Road Safety Fund 2016	**11**				
Special Road Support Fund 2016	**69**				
SRA 2016 Farm-to-Mill Roads	**43**				
Trust Funds 2016	**4**				
	24,176	**22,130**	**20,236**	**1,780**	**114**

273. Other reports allow the user to select a Program and investigate the individual Projects. The sample report in Figure 68 identifies the total number of Project Components in MYPS (in this example, 3,943), the total number of Project Components *available* to PCMA (3,943) (i.e. they contain complete information including Work Location, Targets, and Allocations), and the total number of Project Components in PCMA (3,879). This example indicates that there are 64 Project Components in MYPS that are not in PCMA (3,943 – 3,879). The PD MYPS Coordinator should investigate these with the PCMA AUC and with IMS as necessary to determine the cause of the shortfall. Filtering on the report allows these projects to be identified quickly and easily (see Figure 69). These can be printed or exported to Excel for further investigation.


Figure 68 - MYPS PCMA Publication Status Report Sample



MYPS PCMA Project Component Publication and Construction Status

MYPS Project Component		MYPS PCMA View		PCMA - Cost and Construction Status			
GAA 2016 MFO-1 with Revisions							
Components	**3,943**	**3,943**		**3,879**			
Cordillera Administrative Region							
Abra District Engineering Office							
P00000339LZ-CW1	√	17,308,000	√	15,855,008	*	Not Yet Started	
P00001721LZ-CW1	√	15,000,000	√	13,749,879	*	Not Yet Started	
P00002819LZ-CW1	√	31,000,000	√	28,419,623	*	Not Yet Started	
P00002820LZ-CW1	√	12,189,000	√	11,302,945	*	Not Yet Started	
P00002821LZ-CW1	√	26,034,000	√	24,097,271	*	Not Yet Started	M
P00005396LZ-CW1	√	16,006,000	√	14,671,962	*	Not Yet Started	
P00005599LZ-CW1	√	49,000,000	√	44,939,746	*	Not Yet Started	
P00005882LZ-CW1	√	45,911,000	√	45,911,000		Not Yet Started	
P00008001LZ-CW1	√	10,755,000	√	9,858,125	*	Not Yet Started	
P00009225LZ-CW1	√	20,000,000	√	18,444,597	*	Not Yet Started	

Figure 69 - Project Components in MYPS not in PCMA



MYPS PCMA Project Component Publication and Construction Status


MYPS Project Component		MYPS PCMA View	PCMA - Cost and Construction Status
GAA 2016 MFO-1 with Revisions			
Components	**64**	**64**	**0**
National Capital Region			
National Capital Region			
P00017181LZ-CW1	√	3,761,191	
P00017182LZ-CW1	√	7,964,000	
South Manila District Engineering Office			
P00017173LZ-CW1	√	12,390,000	
P00017174LZ-CW1	√	455,300	
P00017175LZ-CW1	√	1,396,000	
Negros Island Region			
Bacolod City District Engineering Office			
P00006719VS-ROW	√	24,885,000	
Negros Island Region			
P00002761VS-ROW	√	6,000,000	

F.2.2 Not for Publication to PCMA

274. As a result of the transition from the now discontinued Project Identification and Programming System (PIPS) to MYPS, there may be instances where Projects need to be identified as Not for Publication to PCMA. For example this may be the result of a project that was procured in 2015 and has transitioned from PIPS to MYPS in 2016. [This requirement has been discontinued form 2017 onwards, and is replaced by assigning such Projects with a "NP" suffix".]


275. To prevent publication of a project from MYPS to PCMA, right-click on a Project and click the "Do Not Publish" menu item. See Figure 70.

Figure 70 - Do Not Publish



276. MYPS also inserts a note on the Project "Not for Publication to PCMA" as shown in Figure 71 below.

Figure 71 – Add Project Note



277. The Reporting Tool contains a report listing all Projects marked 'Not for Publication to PCMA' which can be used to check for those projects earmarked as Not for Publication to PCMA. The Report is currently available from the Reporting Tool (see Chapter M).

F.2.3 Publication Address

278. MYPS typically publishes to PCMA running in a production environment. However, occasionally, MYPS Application Support may request the PD MYPS Coordinator in coordination with DPD MYPS Coordinator to publish data to a different server address for testing purposes. The server address is stored in the MYPS configuration file. Contact MYPS Application Support for information on how to publish to a different server.

F.2.4 Transaction Log

279. MYPS keeps a transaction log of all publications. This log acts as a record for the AUC and for MYPS IMS Application Support that publication of MYPS data to other applications has been executed. The MYPS AUC may request MYPS IMS Application Support to provide a copy of the transaction log for inspection. It records the time of

publication, the function called by MYPS, the address of the server to which the function call was made, the name of the Program published, and a transaction status code that indicates whether the receiving application accepted the publication or not. See Figure 72.) The Transaction Log can be accessed via the MYPS Reporting Tool.

Figure 72 - Transaction Log

logtime	username	functionname	arguments	transactionstatuscode	transactionid
2/2/2016 13:59	Christian Gatchalian	PCMA_MYPS_PublishProgram	Invalid User ID provided.	FALSE	GAA 2016 MFO-1
2/2/2016 14:20	Peter Paul R. Cortez	PCMA_MYPS_PublishProgram	On-Going Import of GAA 2016 MFO-1 Projects to PCM	TRUE	GAA 2016 MFO-1
2/5/2016 7:29	MYPS Administrator	PCMA_MYPS_PublishProgram	GAA 2016 Locally Funded Projects_MYPS Administrato	TRUE	GAA 2016 Locally Funded Projects
2/5/2016 15:37	Peter Paul R. Cortez	PCMA_MYPS_PublishProgram	On-Going Import of GAA 2016 MFO-1 Projects to PCM	TRUE	GAA 2016 MFO-1
2/5/2016 15:44	Peter Paul R. Cortez	PCMA_MYPS_PublishProgram	On-Going Import of GAA 2016 Locally Funded Project	TRUE	GAA 2016 Locally Funded Projects

logtime	username	functionname	arguments	transactionstatuscode	transactionid
2/2/2016 13:59	Christian Gatchalian	PCMA_MYPS_PublishProgram	Invalid User ID provided.	FALSE	GAA 2016 MFO-1
2/2/2016 14:20	Peter Paul R. Cortez	PCMA_MYPS_PublishProgram	On-Going Import of GAA 2016 MFO-1 Projects to PCM	TRUE	GAA 2016 MFO-1
2/5/2016 7:29	MYPS Administrator	PCMA_MYPS_PublishProgram	GAA 2016 Locally Funded Projects_MYPS Administrato	TRUE	GAA 2016 Locally Funded Projects
2/5/2016 15:37	Peter Paul R. Cortez	PCMA_MYPS_PublishProgram	On-Going Import of GAA 2016 MFO-1 Projects to PCM	TRUE	GAA 2016 MFO-1
2/5/2016 15:44	Peter Paul R. Cortez	PCMA_MYPS_PublishProgram	On-Going Import of GAA 2016 Locally Funded Project	TRUE	GAA 2016 Locally Funded Projects

F.3 Publication to RBIA

280. It is intended in future that MYPS and RBIA will integrate by:
    - Publishing committed Road and Bridge Project information from MYPS to RBIA upon approval of the GAA, in order to identify Road Sections and Bridges for exclusion from analysis by the Pavement Management System;
    - Publishing completed Road and Bridge Project information from MYPS to RBIA upon verification of the targets on the completed project.

281. The design and implementation of any procedures should be based on workshops with Planning and Construction after analysis of case study data from operation of MYPS and PCMA, based on the Conceptual Design in the MYPS Interface Specification for integration of MYPS and RBIA.

G. MVUC PROJECTS

G.1 Introduction

282. MVUC projects are projects that are funded under the Motor Vehicle Users Charge (MVUC) fund. There are currently three (3) funds associated with MVUC:
- Special Local Road Fund
- Special Road Safety Fund
- Special Road Support Fund

G.2 Responsibilities

283. Responsibility for the management of MVUC Projects in MYPS lies with the Road Program Office (RPO).

G.3 MVUC Allocations in the GAA

284. The Department's annual work program, expressed in the General Appropriations Act (GAA), includes line items representing the above funds. Figure 73 shows the relevant line items from the GAA for 2016.

Figure 73 - MVUC Funds in the GAA in 2016

Fund Source	UACS PAP Code	Description	Category	Amount
Special Local Road Fund	165002000100077	Maintenance Works on Local Roads and Bridges	Road Networks	1,137,268,000
Special Local Road Fund	165002000100077	Maintenance Works on Local Roads and Bridges	Road Networks	100,000,000
Special Road Safety Fund	165002000100078	Safety Projects/ Works/ Devices on National and Local Roads	Road Networks	541,210,000
Special Road Safety Fund	165002000100078	Safety Projects/ Works/ Devices on National and Local Roads	Other Machinery and Equipment	500,000,000
Special Road Support Fund	165003010100279	Preventive Maintenance of National Roads and Bridges	Road Networks	9,941,452,000

285. Asset Preservation Projects and Network Development Projects are identified by Planning Service through the Office of the Director in coordination with Implementing Office and submitted to Road Board for funding via the RPO. Road Safety Projects on the other hand are identified by Bureau of Quality and Safety (BQS) and submitted to Road Board for funding via the RPO.

286. If the Road Board agrees to fund a request from the RPO, then it sends a request to DBM for release of funds. DBM then issues a Special Allotment Release Order (SARO) accompanied by lists of civil works projects. A copy of the SARO is received by the RPO.

287. The RPO shall use MYPS to store and track projects that are funded through MVUC.

G.4 Create a Working Program

288. To store and track MVUC Projects, create a Working Program in MYPS at the start of the calendar year. This represents a folder in which to store Projects approved for funding by the Road Board, by itemization of the Lump Sum projects that are in the GAA. See Figure 74.

Figure 74 - Program for Projects approved for Funding by the Road Board



G.5 Evaluate and Store MVUC Projects

289. Whenever the Road Program Office (RPO) receives a SARO listing projects funded under MVUC, it shall evaluate and store the projects in MYPS.

290. Evaluation of MVUC Projects shall include the steps described in Figure 75.

Figure 75 – Evaluation of MVUC Projects

1. Verify that the Road is a National Road by checking against the RBIA. If it is not a National Road, then do not enter the Project into MYPS.
2. Note that the term "With Exceptions" should not be permitted in the Description. If the Description contains that or similar terms, then the RPO should seek clarification from the Road Board or Implementing Office. Do not enter the Project into MYPS until such clarification is received.
3. Verify that the Major Type of Work in the proposed Project is consistent with the approved MYPS Code Tables for Type of Work (see Annex F). If not, then do not enter the Project into MYPS.

If the Project passes the above tests, then enter it into MYPS, and:

1. Check that the Inventory data in RBIA is consistent with the Project being proposed.
2. Check that the Road Condition data in the RBIA is consistent with the Project being proposed.
3. Run the Exceptions Report (Project Location) for the Proposed Road Board Program, to check that the Project Location is properly defined.
4. Run the Exception Report (Overlapping Projects) against other Programs to identify whether there are potential overlaps of this project with other Programs, both now

and in the future. If there are potential overlaps, then they should be investigated. In the past, some projects have been "double-funded", and MYPS would have been able to identify two or more projects at the same location. There have also been cases in the past where Implementing Offices have applied for shoulder sealing on roads, while the Regional Offices are planning to widen the road in the Multi-Year Plan. Any potential overlap should be investigated by the RPO and the Implementing Offices notified of any issues, with a view either to cancelling the project (if there is an overlap), or ensuring coordination between contractors (e.g. there may be a Road Slope project and an asphalt overlay project on the same stretch, and ideally the Road Slope project should be completed first before the overlap project gets given the go-ahead.

291. Projects may be entered directly into the MYPS screens, or by import from Excel. The MYPS User Manual gives detailed step-by-step instructions on how to enter Project information directly into MYPS. However, it is suggested that if multiple Projects are to be entered, then it is easier to enter Projects into Excel and then import them into MYPS. Figure 76 discusses conventions on storing MVUC Projects. Figure 77 shows a completed MVUC project in MYPS.

292. Figure 78 shows a sample import file for MVUC Projects.

293. Figure 79 shows a translation of Road Board Work Categories to MYPS Types of Work.

Figure 76 - Conventions on Storing MVUC Projects

1. Define the Project ID using the Project ID blocks allocated to MVUC as described in Section D.1;
2. Define a single Civil Works component "CW";
3. Use the same UACS code as allocated to the Road Board Lump Sum Project under the GAA;
4. Under the Major Items of Work, use the RBIA Distance Converter to derive the "From" and "To" chainages (see Annex E – RBIA Distance Converter);
5. Under the Funding Profile tab, set the Funding Agreement to be the appropriate Fund (e.g. Special Road Support Fund) under the MVUC Fund Source;
6. Add the Project to the Proposed Road Board Program for this year.

Figure 77 - MVUC Project Information




Figure 78 - Sample Import file for MVUC Projects

Project Data tab

Project ID	P00090001LZ
Project Name	A. Mabini St (both sides) S02084LZ K008+590 to K008+920
Amount	10068
UACS	165003010100279
Funding Agreement Name	Special Road Support Fund
Implementing Office	Metro Manila 3rd District Engineering Office
Originating Agency	Department of Public Works and Highways (DPWH)
City / Municipality	Kalookan City (Metropolitan Manila)
District Engineering Office	Metro Manila 3rd District Engineering Office
Legislative District	Kalookan City (First District)
Operating Unit	Metro Manila 3rd District Engineering Office
Notes	Approved by RPO

Major Items of Work tab

Project ID	P00090001LZ
Infrastructure Type	R
Infrastructure Item	S02048LZ
Start Chainage	1430
End Chainage	1760
Length	330
Scope of work	Rehabilitation / Major Repair of Drainage Structure along Road
Target Unit	Lineal Meters
Target Amount	0.66
Dominant	Yes

Notes:

1) *The above sample is transposed from Excel for ease of reading. Sample Excel files are available on the MYPS Page under the Planning Applications website at dpwhweb/planapps/planapps/MYPS_index.asp*

Figure 79 - Translating Road Board Work Categories to MYPS Types of Work

Road Board - Outputs, work categories, and output classes *	Work Category Number / Name	MYPS Type of Work	MYPS Unit of Measure
Carriageway Maintenance	10 Pavement Maintenance	Road Routine Maintenance *	Lane Km
	11 Regravelling	Road Routine Maintenance *	Lane Km
	12 Bridge and Structure Maintenance	Road Routine Maintenance *	Lane Km
Roadside Maintenance	15 Shoulder Maintenance	Off-Carriageway Maintenance *	Km
	16 Drainage Maintenance	Off-Carriageway Maintenance *	Km
	17 Vegetation Control	Off-Carriageway Maintenance *	Km
	18 Traffic Services Maintenance	Off-Carriageway Maintenance *	Km
Preventive Maintenance	20 Pavement Resurfacing	Preventive Maintenance of Road: Asphalt Overlay	Lane Km
	21 Concrete Reblocking	Preventive Maintenance of Road: Concrete Reblocking	Lane Km
	22 Seal Widening	Off-Carriageway Improvement: Shoulder Paving / Construction	Square meters
	23 Preventive Works	Construction of Drainage Structure along Road	Lineal meters
		Construction of Road Slope Protection Structure	Square meters
Rehabilitation and Improvement	25 Rehabilitation	Rehabilitation of Asphalt Road	Lane Km
		Rehabilitation of Concrete Road	Lane Km
	26 Drainage Improvement	Rehabilitation / Major Repair of Drainage Structure along Road	Lineal meters
	27 Rehabilitation plus Improvement	Upgrading of Drainage Structure along Road	Lineal meters


Road Board - Outputs, work categories, and output classes *	Work Category Number / Name	MYPS Type of Work	MYPS Unit of Measure
		Additional Lane Width	Square meters
Emergency Reinstatement	28 Emergency Reinstatement	Rehabilitation of Asphalt Road	Lane Km
		Rehabilitation of Concrete Road	Lane Km
		Construction of Bailey Bridge	Square meters
Road Management	30 Professional Services	n.a.	
	31 Administration	n.a.	
Safety Devices	50 Safety Devices Installations 51 Safety Devices Operation	Road Safety: Guardrails	Meters
		Road Safety: Pavement Markings	Lane Km
		Road Safety: Road Signs	Number of Signs
		Road Safety: Street Lighting	Km
		Road Safety: Traffic Signals	Number of Signals
		Road Safety: Traffic Calming Measures	Number of Traffic Calming Measures
Safety Projects	55 Safety Project	Road Safety: Guardrails	Meters
		Road Safety: Pavement Markings	Lane Km
		Road Safety: Road Signs	Number of Signs
		Road Safety: Street Lighting	Km
		Road Safety: Traffic Signals	Number of Signals
		Road Safety: Traffic Calming Measures	Number of Traffic Calming Measures
Road Safety Education and Training	57 Road Safety Education and Training	n.a.	
Road Safety Management	59 Road Safety Management	n.a.	

Road Board - Outputs, work categories, and output classes *	Work Category Number / Name	MYPS Type of Work	MYPS Unit of Measure
Vehicle Standards and Enforcement	60 Development of Vehicle Standards and Regulations	n.a.	
	61 Enforcement of Vehicle Standards and Regulations		
Vehicle Pollution Control Education & Training and Public Information	67 Vehicle Pollution Control Education & Training and Public Information	n.a.	
Vehicle Pollution Control Management	69 Vehicle Pollution Control Management	n.a.	
Alternative Vehicle Pollution Control Technology	70 Alternative Vehicle Pollution Control Technology	n.a.	

Source: Road Board Operating Procedures Manual 2013

294. Record the UACS code against the Project (using the same UACS code as in the corresponding Lump Sum Project in the GAA). See Figure 80.

Figure 80 - Record the UACS PAP Code against the Approved Project



295. The SARO should also be stored against the project. A sample SARO is shown in Figure 82, and sample Project List accompanying the SARO is given in Figure 83. The SARO should be stored in the Notes field. See Figure 81.

Figure 81 - Record the SARO against the Approved Project





Figure 82 - Sample SARO



COPY FOR DOTS,

REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF BUDGET AND MANAGEMENT
MALACAÑANG, MANILA

APR 06 2015
15-00032

SPECIAL ALLOTMENT RELEASE ORDER
For Fiscal Year 2015

Department	: Department of Public Works and Highways (DPWH)	ORG CODE
Agency	: Office of the Secretary	18 001 0100000
Operating Unit	: Central Office	(B5702)
Locality		
Funding Source	Special Account - Locally Funded/Domestic Grants Fund; Automatic Appropriations Special Road Support Fund	03 1 04 358

Purpose
Release of funds to cover the repair/rehabilitation/improvement of roads in various locations nationwide, pursuant to RB Resolution No 14-50, chargeable against the Special Road Support Fund (SRSF)-Fund 151 (Fund 104358), RA No. 8794, Motor Vehicles Users' Charge (MVUC) Act, details in Annex A.

MFO/PAP Code	Particulars	Object Code	Amount
	Operations		
	MFO 1 NATIONAL ROAD NETWORK SERVICES		
	Asset Preservation of National Roads - Preventive Maintenance based on Pavement Management System/ Highway Development and Management-4 (HDM-4) (Intermittent Sections) - National Arterial Roads		
165003010100279	Preventive Maintenance of National Roads and Bridges		P 1,412,731,000
	Capital Outlays	50600000 00	
	Road Networks	5060403001	1,412,731,000
	TOTAL:		P 1,412,731,000

Amount in words:
*** ONE BILLION FOUR HUNDRED TWELVE MILLION SEVEN HUNDRED THIRTY-ONE THOUSAND PESOS ONLY ***

Notes:
The allotment herein released shall be used exclusively for the purpose cited herein and valid for obligation until December 31, 2015 only. It is understood that the provisions, guidelines, rules and regulations under RA 8794, its IRR and the Operating Procedures Manual shall be strictly adhered in the utilization of the funds herein released. Further, the SAA to be issued by DPWH-CO to ROs/DEOs concerned shall likewise specify this colatilla.

The allotment herein authorized shall be used solely for the purposes indicated and disbursements therefrom shall be made in accordance with existing budgeting, accounting and auditing rules and regulations. It is the primary responsibility of the head of the Department, Bureau or Agency concerned to keep expenditures within the limits of the amount allotted.

By Authority of the Secretary:

LUZ M. CANTOR
Undersecretary


In following - up, pls. cite barcode #SARO-2015-A00141B

Page 1 of 1 page(s)

SARO No.: SARO-BMB-A-15-0003932

Date of Issue: March 31, 2015

Figure 83 - Sample Project List accompanying a SARO



Annex A: Repair / Rehabilitation / Improvement

No.	Region	Implementing Office	Scope of Work	Road Section	Station Limit	Amount
1	NCR	Metro Manila 3rd DEO	Repair / Rehabilitation / Improvement (Drainage Improvement)	A Mabini St (both sides) S02084LZ	K0008+590 to K0008+920 with exceptions	10,060,000.00
2	NCR	Quezon City 1st DEO	Repair / Rehabilitation / Improvement (Additional Pavement Width with Drainage Improvement)	Agham Road S05393LZ	K0011+(-610) to K0011+250 with exceptions	10,230,000.00
3	NCR	Quezon City 2nd DEO	Repair / Rehabilitation / Improvement (Concrete Reblocking / Additional Pavement Width)	G Araneta Ave , Northbound, from Aurora Blvd to Quezon Ave S05313LZ	K0009+(-676) to K0009+2038 with exceptions	10,000,000.00
4	NCR	Quezon City 2nd DEO	Repair / Rehabilitation / Improvement (Asphalt Overlay)	Quezon Ave. (East Bound) Quezon City (From BMA St.to Roosevelt Ave.) S05206LZ	K0006+446 to K0007+963 with exceptions	10,000,000.00
5	NCR	Metro Manila 1st DEO	Repair / Rehabilitation / Improvement (Drainage Improvement)	Tipas Napindan Road, Taguig City S03976LZ	K0021+(-941) to K0021+023 with exceptions	10,800,000.00
6	CAR	Abra DEO	Repair / Rehabilitation / Improvement (Additional Pavement Width)	Abra - Cervantes Road S00604LZ	K0432+000 to K0435+000 with exceptions	8,000,000.00
7	RI	Ilocos Norte 1st DEO	Repair / Rehabilitation / Improvement (Additional Pavement Width)	Manila North Road, Bangui Section S00034LZ	K0553+000 to K0553+730 with exceptions	11,000,000.00
8	RI	Ilocos Sur 1st DEO	Repair / Rehabilitation / Improvement (Additional Pavement Width)	Manila North Road S04074LZ	K0424+500 to K0426+000 with exceptions	11,600,000.00
9	RI	La Union 1st DEO	Repair / Rehabilitation / Improvement (Concreting of Existing Concrete Road)	San Juan - San Gabriel Road S05904LZ	K0284+534 to K0285+360 with exceptions	11,400,000.00

APR 06 2015
15-00032


Department of Budget and Management
2015-S11885P

G.6 Review Exceptions

296. At any time, but especially after entry of Project Requests, the RPO should review the Exception Reports in MYPS.


297. The Exception Report (Project Location) identifies any Projects in a Program that have missing or invalid Project Location information. Any Projects with missing or invalid locations appear in the bottom half of the report window. All such Projects must be corrected before they can be approved. The example in Figure 84 indicates that all Projects have valid locations (because the bottom half of the report window is blank).

Figure 84 – Exception Report (Project Location)



298. The Exception Report (Potentially Overlapping Projects) allows MYPS to identify potentially overlapping projects. Those can be either potentially overlapping within the same [MVUC] Program; or, between the Road Board Program and any other Program in MYPS. Any projects which are identified by MYPS as overlapping should be investigated. The RPO should add note to the Notes field to indicate results of investigation of overlaps. See Figure 75 on Page G-2 for additional explanation of the types of overlap that may occur, and which should be checked for.

Figure 85 – Exception Report (Project Location)





QA Tips

- A Project Overlapping Report shall be run in MYPS against the following years NEP while evaluating requests for MVUC-funded projects, and when the SARO's are received.

G.7 Publishing MVUC Programs and Projects

299. At any time, the Road Board program may be published to other applications in the Department. Publication of Programs is described in Chapter F.

300. MYPS is capable of tracking status of implementation of Project Components through PCMA in the same way as all other Project Components are tracked.

H. TRUST FUND PROJECTS

H.1 Introduction


301. Trust Fund Projects are those funded through checks received by the Department from another organization for project implementation. These Projects require a Memorandum of Agreement (MOA) between the funding organization and the Department. They shall be assigned Project IDs and Component IDs in MYPS as with any other Project. The Implementing Office Planning Engineer shall submit a copy of the MOA and request the Project ID and Component ID from Planning Service, Programming Division at the time the MOA is entered into, and shall not wait until there is disbursement against the Project.

302. MOAs that originate from Planning Service (Central Office) shall be coordinated with the Planning Engineer of the respective Implementing Office, prior to MOA finalization, to agree upon responsibilities and assign Project IDs and Component IDs. Planning Service shall provide signed copies of all MOAs within seven (7) days after approval to the Implementing Office concerned, Undersecretary for Operations, Bureau of Construction and Financial Management Service.

H.2 Procedures


303. Trust Fund Projects shall be allocated to a separate Program, exclusively for Trust Fund Projects. The MYPS Programming Division Coordinator shall be responsible for creating the Trust Fund Program.

Figure 86 – Trust Funds 2016 Program




304. Trust Fund Projects are funded through a separate agreement, therefore they are not included as part of the GAA. As mentioned above the Projects funding is typically through a MOA.

Figure 87 – Trust Fund Project Funding Profile



305. A note of the MOA details shall be included against the Project, as indicated in Figure 88.

Figure 88 – Note of MOA Details



I. FOREIGN ASSISTED PROJECTS

I.1 Responsibilities

306. Management of Foreign Assisted Projects (FAPs) in MYPS is the responsibility of Programming Division (PD) and Development Planning Division (DPD) in Central Office.

307. PD coordinates with the Unified Project Management Office (UPMO) and with DPD to ensure that all Foreign Assisted Projects are included in MYPS, in preparation for the AIP, and for inclusion in the PIP.

I.2 Procedures

308. In November each year, DPD and PD set up a coordination meeting with the Unified PMO (UPMO). The purpose of this meeting is to ensure that all FAPs are correctly recorded in MYPS, prior to the finalization of the AIP (GAA).

309. DPD ensures that all FAPs are correctly structured into Project Components, with correct Project Locations, Scope of Work and Targets. The Components of a FAP in MYPS should be set up in the same way as the PMO structures its projects, into Civil Works Components, Consultancy Service Components, Right of Way Acquisition etc. DPD also ensures that their GIS representation is correct. DPD also creates and manages Project Groups for reporting.

310. The UPMO reviews reports from MYPS and GIS to ensure that all projects are correctly recorded and referenced.

311. PD ensures that the financial allocations for the FAPs are updated in line with information and reports from the UPMO. Typically, FAPs are multi-year projects. Their allocations under the respective loans and GOP counterpart funding, for each year of the loan, need to be updated prior to the finalization of the GAA.

312. An identical set of steps is followed in January of each year for preparation in the National Expenditure Program (NEP) for the following year.

I.3 Management of FAPs as part of the GAA

313. FAPs are structured as with any other project in MYPS, as described in Section 0. i.e. their Components, Location, Scope of Work, and Targets must be defined.

314. Allocations to FAPs are included in the Department's GAA, and hence the FAP itself must be attached to a GAA in MYPS.

- Due to the transition from PIPS to MYPS and from PMS to PCMA, there may be FAPs that need to be identified as 'Not for Publication to PCMA' to avoid duplication of reporting across both systems. PD Coordinators should check all FAPs and all Locally Funded Multi-Year projects to ensure they are not duplicated. Refer to Section F.2 for further explanation.



315. Typically, FAPs are Multi-Year Projects, and hence will be attached to multiple GAAs over the years. Figure 89 below shows a sample FAP in 2015, having been attached

to a GAA in years 2013, 2014 and 2015. Allocations to the FAP, as in a typical Multi-Year Project, are spread over Year 1, Year 2, Year 3, etc. as shown in Figure 90.

316. In that figure, Year 1 Costs equate to Year 2013 (the Project Start Year when it is assigned to the Program – see Figure 89.) Year 2 Costs equate to the GAA allocation in year 2014 etc. MYPS should not be used to track historical changes in costs, it simply records the allocations in a particular year; also it should be noted that the allocations in future years may be changed as the project becomes part of an approved GAA.

317. Most FAPs are implemented through Multi-Year Obligational Authorities (MYOAs). Projects (from whatever funding source) may be referred to the National Economic and Development Authority (NEDA) Investment Coordination Committee (ICC) for approval, or to the Development Budget Coordination Committee (DBCC) Sub-Committee on Program/Project Appraisal, or by DBM itself.

318. For most FAPs, there is a single MYOA covering the entire loan. However, for purposes of MYPS, a separate MYOA must be defined for each Civil Works Project.

319. For the Civil Works Project, a MYOA should be entered in the Edit Project Component Information screen to cover the implementation period of the project, to ensure that costs are properly allocated in any GAA program each year.

Figure 89 - FAP as part of Multiple GAAs






Figure 90 - Allocating Costs of a Multi-Year Project Component



320. The Start Year of a Project in the Program can be determined by selecting the Program, right-clicking and choosing Edit Working Program. The Start Year of an individual Project can be edited by clicking the Edit Start Year button. See Figure 91.


Figure 91 - Edit Project Start Year in a Program



I.4 Reporting of Foreign Assisted Projects

321. In order to allow reporting of FAPs (or, rather, individual Loans), DPD is responsible for creating Project Groups in MYPS to represent the Loans. DPD should assign all Projects under a loan to a Project Group, as well as annually to the respective GAAs. Reports can then be run in MYPS as for all other Programs, these reports will only include data from the Projects attached to this Project Group.

Figure 92 - Reporting of Foreign Assisted Programs



J. MEDIUM TERM PLAN

J.1 Introduction

322. The Public Investment Program (PIP) of DPWH contains the priority Programs, Activities and Projects to be implemented by DPWH in support of NEDA's Medium Term Philippine Development Plan (MTPDP). It is an instrument to monitor the national government's targets, commitments and resources, in terms of public investments over the medium term. It serves as a critical input to the annual budget formulation guided by the Medium Term Expenditure Framework. The PIP also sets the tone in resource programming by the Investment Coordination Committee.

323. The PIP is a 6-year rolling list of priority projects, on-going or proposed, regardless of financing source. It is updated annually or semi-annually to roll out over the succeeding years until the end of the medium term. The PIP is generated / updated in January each year.

324. A separate 3-year rolling Multi-Year Plan is submitted to NEDA annually, which then submits it to DBM, at the same time as the submission of the AIP.

J.2 Responsibilities

325. Management of the PIP in MYPS is the responsibility of DPD in coordination with PD in central office.

J.3 Multi-Year Projects

326. Most of the Projects in the PIP are Multi-Year Projects. Chapter D discusses how Multi-Year Projects are just like any other Project in MYPS, and describes how they should be structured. However, this section gives specific case studies as to how multi-year "projects" should be defined and structured to enable MYPS and other applications to track over the entire length and life cycle of the project.


327. Many of the Road Network Development projects in DPWH are multi-year and multi-component, irrespective of how they are funded. Figure 93 shows a typical by-pass project.

328. Historically, such "projects" have been planned and implemented on an annual basis, i.e. one "project" was defined and listed in the GAA for road construction activities in year 2012, another "project" was defined for road construction activities in year 2013, another for 2014 etc. The only thing that linked these "projects" together was their name (e.g. "Laoag City By-Pass") and, because of the way in which the Department's systems were structured, it was almost impossible to determine the total costs of construction of the roads and bridges, and also how much was spent on Right of Way acquisition.

329. Figure 93 shows how the Laoag City By-Pass project would be structured in MYPS. The Project covers the entire length of the planned development, and all Components under this Project retain the same Project ID. There are six (6) separate components: Feasibility Study in Year 2008, Detailed Engineering Design (DED) in 2010, Right of Way Acquisition (ROW) in 2012, Bridge Construction (CW11) in 2012, Road

Construction (CW3) in 2012 and 2013 (through a Multi-Year Obligational Authority), and Road Construction (CW2) in 2014.


Figure 93 - Structuring of a Multi-Year Project



330. By defining and structuring projects in this way, MYPS can keep track of the costs and targets of the by-pass, even if its development and construction span multiple years. Only those components which have allocations in a given year are included in any annual program reports (so, for example, a report on the GAA for 2014 would contain only the CW2 component).

331. The overall Project should be included in the relevant AIP every year. Thus, the Project is included in the 2012 GAA, the 2013 GAA, the 2014 GAA etc. See Figure 94.

Figure 94 - Inclusion of a Multi-Year Project in Multiple GAAs



J.4 Medium Term Plan in MYPS Application

332. The Department's Medium Term Plan will be fully defined in the MYPS Application under two separate programs:

- Regional/UPMO Development investment Program (RDIP/ UDIP) and UPMO Development; and

- Public Investment Program.

333. The RDIP/ UDIP will be managed by the ROs or UPMOs respectively. DEOs have the functionality to assist the ROs and UPMOs by defining their proposed projects in the MYPS Application which can be reviewed and evaluated by the RO.

334. PS-DPD will manage the PIP program.

J.4.1 Regional/UPMO Development Investment Program (RDIP/UDIP)

335. Based on the guidelines in the Multi-year Planning and Programming Procedures Manual, planning officers in the regions, districts and UPMOs will prepare long term development plans identified as Projects. The primary information required at this early stage of planning include Project Name, Project Cost, Annual Cost distribution, type of work, physical target, work location data and responsible office data. These proposed Projects shall be stored in RDIP or UDIP Programs.

336. RDIP Programs and their UPMO equivalent UDIP are permanent Programs that are always in Working status. They represent all past, present and future Projects for their respective owners. The Projects they hold may be single year or multi-year Projects with an immediate or delayed preferred initial implementation year. Thus, the RDIP/UDIP may have all the plans for up to a 10-15 year period, with up to 10 years of costs for any given Project.

Step 1 – Define Projects

337. All Projects are defined in MYPS using either the MYPS editor (click New / Project on the toolbar and fill in the Project Details – see Chapter D), or by importing Projects from a spreadsheet into a given Program (see Annex C – Importing Projects). When first added the Project status of the Project shall be "new".

338. Such Projects are automatically assigned a MY-series Project ID which shall not change for the life of the Project. Such Projects may be implemented in their entirety by a single Project or implemented over a period of years as smaller Projects. Once established, future changes will mostly focus on redistributing the annual expenditure assigned to the Project, or if approved by PS, change the total Project Cost and redistribute the annual costs to match the approved Project Cost. Both the Original Project Cost and the latest Revised Project cost will be maintained by MYPS.

Step 2 – Implement Projects

339. The Project or a portion of the Project can be added to annual RBP Proposals by their respective owners (see Section E.3). Upon adding to an RBP, a BP-series Project ID is automatically assigned to the RBP Project.

Step 3 – Monitor Projects

340. During the management of RDIP/UDIP Projects the Users can see both the details of the RDIP/UDIP Project and how much of the Project has been implemented or proposed to date, even if under separate Projects. The RPC/UPC is able to redistribute the allocations by year (for future years) depending on the funding levels and regional preferences. If the expected total Project Cost needs to be adjusted, they shall seek approval from PS before being permitted to change the total Project Cost.

341. Other planning status data shall be entered and maintained which will help justify the Project and monitor its progress through the approval process. This information includes RDC Outcome/Output matrices, NEDA status, and Implementation ready status.

J.4.2 Public Investment Program (PIP)

342. PIP Programs are permanent Programs that are always in Working status that are managed solely by the PIP Coordinator (PPC). This Program represents all past, present and future Projects, excluding Asset Preservation as a general rule. The Projects in the PIP hold may be single year or multi-year Projects with an immediate or delayed preferred initial implementation year. Thus the PIP may have all the plans for up to a 10-15 year period, with up to 10 years of costs for any given Project.

Step 1 – Evaluate Projects

343. Though the PIP can be managed as for the RDIP/UDIP Programs with direct or imported entry of Projects, it is meant to be a Program of selected RDIP/UDIP Projects that have been evaluated (or assessed) through a Multi-Criteria Analysis (MCA). When first added to the PIP the Project status of the Project shall be "new".

344. MYPS has a facility to define an MCA evaluation. These can be created and conducted by the PPC. At present there are three different MCA analysis in the MYPS application. When evaluating a Project in an RDIP/UDIP, the PPC will choose the appropriate MCA analysis to perform, conduct the evaluation and then based on the results, choose to Add the Project to the PIP or not.

345. Such Projects retain their MY-series Project ID when added to the PIP. Any Projects added directly to or imported into the PIP are also assigned a new MY-series Project ID. PIP Projects may be implemented in their entirety by a single Project, or implemented over a period of years as smaller Projects. The redistributing the annual expenditure assigned to the Project is still the responsibility of the RPC or UPC. If approved changes are made to the total Project Cost or the distribution of costs or other data, the PPC shall have the responsibility of ensuring proper alignment between the RDIP/UDIP entry and the PIP entry. Both RDIP and PIP values are visible during Project editing to quickly observe any discrepancies.

Step 2 – Implement Projects

346. The Project or a portion of the PIP Project can be added to annual BP or RBP Proposals by the PPC, but not by their RPC/UPC owners who are not permitted to view the PIP.

Step 3 – Monitor Projects

347. During the management of a PIP Project the PPC can see the PIP details, the details of the RDIP/UDIP parent Project and how much of the Project has been implemented or proposed to date, even if under separate Projects. The PPC is also able to redistribute the allocations by year (for future years) based on changes made by the RPC or UPC.

348. Other planning status data shall be entered and maintained which will help justify the Project and monitor its progress through the approval process. This information includes RDC Outcome/Output matrices, NEDA status, and Implementation ready

status. This data is initially copied from the RDIP/UDIP when added to the PIP, but should be kept in sync with the current status as governed by RPC or UPC.

K. TARGETS AND ACCOMPLISHMENTS

K.1 Introduction

349. DPWH prepares high-level targets as part of its annual Budget Proposal to DBM in January, for the following year.

350. In June, DBM issues letters to all agencies confirming total budget levels for next year's program. DPWH prepares its National Expenditure Program (NEP) by end of June. That NEP contains actual projects, including planned targets based on the individual projects. The total cost of the program, and the actual targets, are unlikely to match exactly those in the Annual Budget Proposal for many different reasons, but the total cost of the NEP and the targets should be at least similar to the original Budget Proposal.

351. In November each year, DPWH submits a draft HGAB (House General Appropriations Bill) to DBM. This draft HGAB is based on the NEP, but includes "errata" (i.e. changes) to projects based on analysis and validation by Regions and Districts. In some cases, projects are deleted from the NEP, in other cases, projects are added; in others, costs may be refined based on survey work and/or detailed design. Again, the total program cost and targets will be different from those in the NEP and from the original budget.

352. In the period from November to December, Congress review the proposal of the Department. Any change to the program results in a new set of costs and targets. This eventually becomes the General Appropriations Act (GAA).

353. Thus, each stage in the budget preparation process has its own set of "targets".

354. Any change to the GAA (as a result of Modifications, Itemization of Lump Sum Projects etc.) causes a change to the Program target.

355. MYPS can also report on Accomplishments. PCMA manages and monitors individual Project Components, and tracks Accomplishments. Because MYPS and PCMA use the same Project Component IDs, Work Categories and Scope of Work, then MYPS can access PCMA to calculate the Accomplishment against the Program at any point in time.

K.2 Responsibilities

356. Whichever office in DPWH that is responsible for defining Projects in MYPS is also responsible for defining the Targets associated with those Projects.


357. The PD MYPS Coordinator in coordination with DPD MYPS Coordinator is responsible for reviewing and monitoring Targets and Accomplishments at the Program level; liaising with the Finance Service on any budget and financial information; liaising with Bureau of Construction on any physical accomplishment information; and for submitting required reports to oversight agencies such as DBM.

K.3 Targets

358. As discussed in Chapter D, for each Project in MYPS, a set of targets must be defined. Targets are defined against the Type of Work of a Component. Figure 95 shows an

individual target defined against a Project Component. Multiple targets are also possible, as discussed in Chapter D.

Figure 95 - Single Target on a Project Component



359. For each Program stage stored in MYPS (e.g. 'NEP', 'HGAB', 'GAA', 'GAA with Revisions'), MYPS can summarize the targets based on the sum of the targets of the individual Projects and Components that constitute that Program. The Target Summary by Program report is available in the MYPS Reporting Tool (see Chapter M). These targets can be produced by Type of Work, or by Program Category of Work.

Figure 96 - Targets for the Program

Program Target Summary

GAA 2016 MFO-1

Type of Work	Target Unit	Target Quantity	No of Components
Construction of Asphalt Road	Lane Km	127.989	57
Construction of Bridge	Square meters	40,653.733	86
Construction of Concrete Bridge	Square meters	12,060.140	21
Construction of Concrete Road		1.200	1
Construction of Concrete Road	Lane Km	3,765.653	882
Construction of Drainage Structure along Road	Lineal meters	496,115.203	166
Construction of Gravel Road	Lane Km	642.334	71
Construction of Road Slope Protection Structure	Square meters	587,778.660	285
Off-Carriageway Improvement: Flaring of Intersections	Number of Intersections	1.000	1
Off-Carriageway Improvement: Loading Bays	Number of Loading Bays	4.000	1
Off-Carriageway Improvement: Shoulder Paving / Construction	Square meters	2,376,962.580	258
Preventive Maintenance of Road: Asphalt Overlay	Lane Km	485.177	212
Construction of Concrete Road	Lane Km	3,765.653	882
Construction of Drainage Structure along Road	Lineal meters	496,115.203	166
Construction of Gravel Road	Lane Km	642.334	71
Construction of Road Slope Protection Structure	Square meters	587,778.660	285
Off-Carriageway Improvement: Flaring of Intersections	Number of Intersections	1.000	1
Off-Carriageway Improvement: Loading Bays	Number of Loading Bays	4.000	1
Off-Carriageway Improvement: Shoulder Paving / Construction	Square meters	2,376,962.580	258
Preventive Maintenance of Road: Asphalt Overlay	Lane Km	485.177	212
Preventive Maintenance of Road: Concrete Reblocking	Lane Km	14.862	5
Rehabilitation / Major Repair of Bridge	Number of Bridges	512.000	512

360. The Reporting Tool can also generate a Report for Components with Missing Data (see Chapter M). This should be generated periodically during the course of the year to identify any issues with the AIP (that may be caused, for example, by incorrect modifications being entered).

361. The targets of the 'NEP', 'HGAB', 'GAA' and 'GAA with Modifications' can be reported from MYPS at any time. Once the 'GAA' is approved and locked, in MYPS, then its targets are also frozen, and can be compared against any other program at any time.

362. The Reporting Tool can also provide reports that can be used as input for the Budget Execution Document form (BED 2) required by DBM. The output of this report represents the planned targets of the Department by quarter based on the Planned Start and End dates for each individual Project Component. A sample of Inputs to the BED Report are shown in Figure 97. This can be extracted to spreadsheet and synthesized for reporting to DBM (e.g. to omit reporting on minor Types of Work such as Drainage Structures, or to consolidate different work types together for simplification).

Figure 97 – Inputs to the BED Report

DPWH BED - Physical Targets - Nationwide


Program	Type of Work	Unit of Measure	Total	Q1	Q2	Q3	Q4	Q5	Q6	Q7	Q8
GAA 2016 MFO-1 with Revisions											
Asset Preservation											
Drainage Works											
Secondary											
	Construction of Concrete Road	Lane Km	9.8			9.8					
	Construction of Drainage Structure along Road	Lineal meters	1,030.4			1,030.4					
	Rehabilitation of Asphalt Road	Lane Km	28.1	1.1	9.9	14.0	3.1				
	Rehabilitation of Concrete Road		1.2		1.2						
	Rehabilitation of Concrete Road	Lane Km	335.4	2.4	72.8	121.3	56.9	38.6	13.4		30.1
	Road Upgrading Asphalt to Concrete	Lane Km	31.1		1.9	14.2	15.0				
	Road Upgrading Raising of Grade	Lane Km	1.9		1.9						
Preventive Maintenance											
Primary											
	Preventive Maintenance of Road: Asphalt Overlay	Lane Km	140.8	38.4	40.2	25.3	8.1			12.4	16.4
	Preventive Maintenance of Road: Concrete Reblocking	Lane Km	86.1	1.0	26.5	14.4	44.2				
	Rehabilitation of Concrete Road	Lane Km	1.2		1.2						

K.4 Accomplishments

363. MYPS can also report on Accomplishments. Accomplishments are recorded in the PCMA. Because MYPS and PCMA use the same Project Component IDs, Work Categories and Type of Work, then MYPS can interrogate the PCMA database to calculate the Accomplishment against the Program at any point in time.

364. Accomplishments are typically only reported against the 'GAA with Revisions' stage, as it represents the approved and official work program of the Department. The Budget Accountability Report (BAR 1) form is typically generated quarterly for submission to DBM, but its source data can be generated at any time, showing Accomplishments as of a given date. Figure 98 shows a sample accomplishment graph showing completed targets by month against the planned targets which use MYPS Data and graph was generated using MS Excel. This sample report was run in September 2016 of the first year of the AIP for 2016, hence it shows accomplishment as reported by PCMA up to that point in time, in terms of completed Projects or Project Components.

Figure 98 - Inputs to the Budget Accountability Report (BAR 1)



365. MYPS also generates a report similar to the BED report above, with additional fields showing physical accomplishments against the targets as reported by PCMA. See Figure 99.

Figure 99 - Inputs to the Budget Accountability Report (BAR 1)

Type of Work	Target	Physical Output (completed projects only)
	1	**0**
Rehabilitation of Concrete Road	1	0
Cubic meters	**1,090,859**	**0**
Dredging / Desilting	1,090,859	0
Lane Km	**9,794**	**864**
Construction of Concrete Road	3,358	85
Construction of Gravel Road	626	3
Preventive Maintenance of Road: Asphalt Overlay	514	266
Preventive Maintenance of Road: Concrete Reblocking	287	113
Rehabilitation of Asphalt Road	121	29
Rehabilitation of Concrete Road	1,043	146
Road Upgrading Asphalt to Concrete	128	11
Road Upgrading Gravel to Paved	1,708	57
Road Upgrading Raising of Grade	4	0
Road Widening	2,007	155

366. The BAR as defined by DBM contains three (3) different types of information: Targets, Accomplishment, and Expenditure. At present, MYPS can produce the Targets from MYPS, against the Physical Outputs (Accomplishments) from PCMA; the Expenditure portion is sourced from data produced by the Finance Service from eNGAS. It is the responsibility of PD to integrate the different sets of data from these different areas, and to coordinate the signature of the BAR. The BAR is to be signed by the Directors of Planning Service, Bureau of Construction, and Finance Service respectively.

367. It is noted that the National Economic and Development Authority (NEDA) and Commission on Audit (COA) also require information from DPWH on physical accomplishments. Generation and preparation of similar reports for these agencies is also the responsibility of PD in coordination with DPD.

L. MEMORANDUMS OF AGREEMENT

L.1 Introduction

368. There are many different forms of Memorandum of Agreement (MOA) between DPWH and other Agencies or Organizations. These include agreements to cooperate on different types of activity, including planning, data collection, or sharing of information; or agreements on implementation of Infrastructure Projects.

369. In relation to Infrastructure Projects, there are two distinct types of MOA:
- Agreements that DPWH will implement projects on behalf of other agencies;
- Agreements that another agency will implement projects on behalf of DPWH.

L.2 Responsibilities

370. Programming Division (PD) is responsible for setup of MOAs in MYPS.

371. Programming Division (PD) is also responsible for publishing MOAs to the Planning Applications website.

L.3 Implementation of Projects on Behalf of Other Agencies

372. The Department implements projects on behalf of Other Agencies. An example is in the case of Department of Agriculture (DA). There is a Memorandum of Agreement (MOA) that formalizes this arrangement, with projects to be funded under the Farm to Market Roads (FMR) Convergence Program.

373. In MYPS terminology, the Government of Philippines (GOP) is the Funding Source; while the Funding Agreement is the Department of Agriculture's GAA. The Department of Agriculture GAA Special Provisions may indicate that the allocation for a number of projects in their GAA may be transferred to DPWH. These are known as Transferred Funds. These Funding Agreements are set up by the MYPS Administrator under the Tools / Options menu. See Figure 100 and Figure 101.

Figure 100 - Sample Funding Sources






Figure 101 - Funding Agreement for Other Agency Projects




374. Projects under the FMR Convergence Program are defined in MYPS in the same way as any other project (see Chapter D). By definition, most FMRs will be Future Roads in MYPS because they are not existing National Roads. Figure 102 shows a Farm to Market Road defined in MYPS. Once defined, this FMR can then be linked to a Project as shown in Figure 103.

Figure 102 - Definition of a Farm to Market Road as a Future Road




375. Note that the Originating Agency is defined as Department of Agriculture (DA). The Alternative Project Code is intended as a unique code to be used by the Originating Agency for this Project for any reporting by that agency.

Figure 103 - Definition of a Farm to Market Road Project




376. The Project is then attached to the Farm to Market Roads Convergence Program, in the same way as Projects are attached to any other Program.

Figure 104 - FMR Project in the FMR Convergence Program



377. Figure 105 shows the FMR Project as part of the FMR Convergence Program. This Program has all the standard reports and tracking available in all other Programs, including tracking of all Modifications if necessary.

Figure 105 - FMR Convergence Program



L.4 Implementation of Projects by Other Agencies

378. This section describes the case where Other Agencies implement Projects on behalf of DPWH.


379. Typically, such agreements are entered into between the DPWH District Office and the Local Government Unit (LGU). The LGU agrees to implement the Project on behalf of DPWH.

380. In such cases, the Implementation Mode for the Project should be defined as "By MOA". MYPS allows an Implementation Mode to be assigned, from a drop-down list of "By Contract", "By Negotiated Contract", "By Administration", or "By MOA". The Implementation Mode is one of the attributes of the Project that is published to PCMA (see Chapter F).

381. Typically, the Implementation Mode for a Project is determined by the Implementing Office at some point after the approval of the Program, therefore this can be changed at any time.

382. The MYPS Programming Division Coordinator should set the Implementation Mode to "By MOA", and record the date of signing of MOA in the Additional Description at the bottom of the screen. See Figure 106.

Figure 106 - Assigning the Implementation Mode by MOA




M. REPORTING[4]

M.1 Standard MYPS Reports[5]

383. MYPS has a set of standard reports that are available for each Program. Select a Program from the left pane, and click on Reports tab in the top pane on the right hand side. All standard reports are listed under the tab. See Figure 107.

Figure 107 - Standard MYPS Reports




384. Double-click any of these reports to run the report against that program. The results of the report appear in the bottom right-hand pane after the report is complete. See Figure 108.

[4] MYPS Reporting tool will be operational in MYPS Version 6.0, with full reporting available in Version 8.0.


[5] MYPS Reporting tool will be operational in MYPS Version 6.0, with full reporting available in Version 8.0.

Figure 108 - Report Results



385. All report results can be exported to Excel. Right-click on the results window to export the results to an Excel (.csv) file for further analysis in Excel and/or to combine with other reports.

Figure 109 - Exporting Report Results to Excel



386. The following table lists the reports in MYPS and describes their purpose.

Figure 110 – Standard MYPS Reports

Project Report	Simple Project Information including Project Id, Project Description, Releasing Office, Implementing Office and Amount
Annual Infrastructure Program Report	Detailed reports on Projects by Engineering and Legislative District, including Project Id, Component Id, Project Description, Allocation, Targets and UACS
Exception Report – Project Implementation Plan	Identifies Projects with missing or invalid scheduled Components.
Exception Report – Project Location	Identifies projects with missing or invalid location Data, exclude Lump Sum Projects and Non Projects


Exception Report – Overlapping Projects	Identifies projects that overlap with other projects
Exception Report – Major Items of Work	Identifies Projects with no Major Items of Work, with missing or invalid Major Items of Work, or with no Dominant Major items of Work specified; also Projects with Component that do not have any Major Items of Work.
Unit Cost Analysis	Displays Unit Costs against target amounts

M.2 Reporting Tool[6]

387. In addition to the Reports available for each individual Program as described elsewhere in this manual, MYPS has a front-end that gives additional reporting using an MS Access front-end tool. Eventually, all of these reports will be incorporated into MYPS. In the meantime, they provide an efficient and effective means of running reports, combining data from both MYPS and PCMA.

388. The MYPS Reporting Tool is accessed from the desktop. When opened, the user is presented with a list of reports that can be run. See Figure 111. Double-clicking any report or single-clicking any report and then clicking the Preview Report button at the bottom right hand corner, runs the corresponding report from the MYPS database.

Figure 111 – Reporting Tool



389. All reports are numbered for ease of reference. Gaps are left in the numbering so that as more reports are added in future, they can be grouped together easily on screen. As more reports are added to the tool, the list will grow, but the report numbers should not be changed.

[6] MYPS Reporting tool will be operational in MYPS Version 6.0, with full reporting available in Version 8.0.

390. All reports generated by the Reporting Tool can be saved as PDF files and/or copied to Excel spreadsheet for further analysis and presentation.

N. GIS WEB APP

391. This chapter gives an introduction to the MYPS GIS Web App. It describes how the tool may be used in various circumstances.

392. Loading of data, and responsibilities for loading of data, into the GIS are described separately in Chapter O.

393. For further case studies, refer to the Guidelines for Using GIS as an Analytical Tool.

N.1 Use of the App

394. Data analytics is necessary for a number of different reasons. It can be used for Data Quality Assurance, to measure the impact of policy, or to influence policy.

395. As such, it is not possible to write "procedures" for use of the App as an analytical tool. Instead this Chapter presents a small number of Case Studies based on observations of data in MYPS at the time of writing this manual. These Case Studies highlight the potential of GIS as an analytical tool, allowing analysis that is simply not possible in a tabular database application.

396. The main purpose of the App is to communicate the location of Projects and their Components. It is a tool that enables planners at all levels and from all offices to view and understand the programs of the Department. It allows identification of the interrelationships between projects, and poses questions about the scope and timing of planned and completed projects across different programs and time periods. This Chapter gives a few examples that give a small flavor of the power of this tool, and the sorts of questions and issues that might be raised.

N.2 Starting the App

397. The MYPS GIS Web App can be started from the Planning Apps website, by clicking on Infrastructure Programs under GIS Apps. See Figure 112. As with all GIS Apps, this App is available to all users in the Department's Local Area network.


Figure 112 - Starting the MYPS GIS Web App



N.3 Case Study – Bridge Project Components


398. The following map shows Bridge Project Components by Type of Work in the 2016 GAA. Even at this high level, patterns of Bridge Widening on the Primary Road Network can be seen, which gives some confidence that the current policy to widen Primary Roads is being implemented.

Figure 113 - Web Map of Bridge Project Components (a)



399. Zooming in, it is noticeable that most of the bridges in southern Leyte are programmed for Rehabilitation. This is a highly unusual pattern, and would warrant some analysis of those Bridge Projects, perhaps review of the bridge inspection data and photographs, and/or discussion with the District Engineer and/or Regional Director.


Figure 114 - Web Map of Bridge Project Components (b)



400. Switching on the Bridge Condition data highlights further areas for analysis. It appears that many of the programmed rehabilitation projects in southern Leyte are on bridges which are in good condition, according to the Bridge Needs Ratio (BNR). Also apparent are the large number of bridges in Bohol and Dinagat islands which have high BNR

scores but which have no projects are programmed in 2016. Discussion with the BMS Coordinators in the respective District and Regional offices would be warranted.


Figure 115 Web Map of Bridge Project Components (c)



N.4 Case Study – Flood Control Project Components


401. The following map shows Flood Control Project Components in Mindanao from which small clusters of Projects can be identified.

Figure 116 - Web Map of Flood Control Project Components (a)



Zooming into Digos City, and switching to Open Street Map, identifies a clustering of four (4) Flood Control Project Components within the City Boundary. Their locations appear relatively accurate with respect to the river. On the face of it, it appears that these four Projects are interconnected, and could (perhaps should) be clustered under one Contract. It would be hoped that the Project Impact Assessment(s) and/or Flood Control Plan for the city would indicate the interrelationships between those projects, and perhaps even indicate that they are all linked and that if any one component is delayed for whatever reason, that it would negatively impact the intended benefits of the other 3. In such a scenario, perhaps, a request for Modification of any one of those components should be rejected unless the Project Impact Assessment has been reviewed and the Modification will not affect the others. There would also be a case for defining these "projects" are four (4) separate Components within the same Project.


Figure 117 - Web Map of Flood Control Project Components (b)



N.5 Case Study – Integrated Programs


402. From the previous map, turning on the Bridge Project Components layer shows that there is Bridge Rehabilitation Project immediately upstream of the Flood Control projects. Given that there are separate flood control projects downstream, including river bank protection, it would be interesting to identify whether the Bridge Component includes any riverbank protection as part of the Program of Works, rather than incorporating it separately at some future point as seems to have been the case in some projects in the past. It is noted that one of the Flood Control projects is for construction of a revetment on an existing bridge, implying that either there was no revetment there before, or that it needs to be rehabilitated.

Figure 118 - Web Map Analyzing Integration of Programs (a)



403. Turning on the Road Project Components layer shows that there are Road Widening Projects on the N1 in Digos City, but the Bridges on that route (and on the other Primary route heading west) are only 2-lane and not being programmed for widening.

Figure 119 - Web Map Analyzing Integration of Programs (b)



O. MYPS GIS INTEGRATION

404. Representation of projects in the Geographic Information System (GIS) is critical to MYPS.

405. Fundamentally, the GIS is used to represent MYPS Project Components, not MYPS Projects. This is an important distinction and is reflected throughout this Chapter.

O.1 Responsibility for MYPS GIS Integration

406. Responsibility for storage and integration of MYPS Project Components in GIS lies with the same office responsible for storage of the Project data in MYPS. Thus, if DPD is responsible for management of OO-1 Projects in MYPS, then DPD is also responsible for management of OO-1 Project Components in GIS.

407. Note that the Geospatial Information Administration (GIA) Unit in IMS is responsible only for support and advice on GIS to Planning Service. It is not responsible for loading or management of MYPS data in GIS.


O.2 MYPS Data in the GIS Server

408. Figure 120 shows a number of Feature Classes (layers) of data in the GIS Server, representing Project Components in MYPS. Separate Feature Classes (layers) exist under the "Project" Data Category for:

- MYPS_ROAD_PROJECT_COMPONENTS
- MYPS_BRIDGE_PROJECT_COMPONENTS
- MYPS_FLOOD_CONTROL_PROJECT_COMPONENTS
- MYPS_BUILDING_PROJECT_COMPONENTS


All MYPS Project Component data should be stored in one of these Feature Classes (or, layers) depending on the type of infrastructure stored in MYPS.

Figure 120 – MYPS Data in the GIS Server




409. Figure 121 shows those Data Categories and Features Classes stored in ArcGIS Server. These Feature Classes are only updatable by MYPS users, but are visible to all GIS users.

Figure 121 – Project Data Categories and Feature Classes in the GIS Server



410. Figure 122 shows that, once the Project Components are published to the GIS Server, then they are visible to all GIS users in the Department, including to other applications such as the PCMA.


Figure 122 – MYPS GIS Project Component Data Visible through GIS Apps



O.3 Roads Project Components


411. Figure 123 shows the structure of a Roads Project Component in GIS. Each record (PolylineM) in the GIS represents a Project Component. Each record is uniquely identified by the combination of the Program, the Project ID, and the Component ID. The Program, Project ID and Component ID must match exactly those stored in MYPS.

Figure 123 – Structure of a MYPS Roads Project Component in GIS



412. Figure 124 shows the same Project in MYPS. All attribute data stored in the GIS are kept current in the GIS interface automatically, and will appear on the next refresh of any GIS client program.

Figure 124 – Corresponding Roads Project Component in MYPS



Asset Preservation Project Components

413. GIS representation of Asset Preservation Project Components in a Program can be generated based on the Locational Referencing System (LRS). By definition, those works are being conducted on existing assets, for which there is an existing GIS representation. Refer to GIS Training Material on the Department's GIS website on how to generate polylines using dynamic segmentation using the LRS as a basis. The accuracy of this method depends on the accuracy of the LRS layer (which is the responsibility of Statistics Division), and on the accuracy of the kilometer stationing given in the Project (or, Project Component) description.

Network Development Project Components

414. GIS representation of Road Network Development Project Components, where there is a new road being constructed (for example, a by-pass) may be generated in a number of ways.

415. DPD should first check if any GIS representation is available from Feasibility Study stage from the Project Preparation Division (PPD), and use that if applicable. The "source" field of any feature in the GIS layer should be marked as "Feasibility Study", with a date of update.

416. Subsequent to Feasibility Study, the project will be subject to Detailed Design. The Detailed Design should identify an actual alignment for the project, and should be much more accurate than the Feasibility Study. For Network Development Projects, DPD should follow up with the Design offices to obtain an accurate GIS representation of the Project [Component]. These may be updated in the GIS server at any time once the data are available. The "source" field of any feature in the GIS layer should be marked as "Detailed Design", with a date of update.

417. If there is no GIS representation available from Feasibility Study or from the Design office, then as a last resort, one may be created through on-screen digitizing. As a minimum accuracy level, on-screen digitizing should be conducted at a scale of 1:20,000, using Open Street Map as a base map. Representative vertices should be created at approximately 500 meter intervals. Refer also to GIS Training Material. The "source" field of any feature in the GIS layer should be marked as "Planning Representation", with a date of update.

Fields in the GIS Feature Class (Layer)

418. In all cases, the Program, Project ID and Component ID must be populated in the fields in the GIS Feature Class (layer), corresponding exactly to those data in MYPS.


Timeline for Publication of GIS Data

419. These GIS data should be prepared during preparation of the Program, and should be published as soon as possible after approval of the Program.

O.4 Bridge Project Components

420. Figure 125 shows the structure of a Bridge Project Component in GIS. Each record (Point Feature) in the GIS represents a Project Component. Each record is uniquely identified by the combination of the Program, the Project ID, and the Component ID. The Program, Project ID and Component ID must match exactly those stored in MYPS.

Figure 125 - A Bridge Project Component in GIS



Asset Preservation Project Components

421. GIS representation of Asset Preservation Project Components for Bridges in a Program can be generated based on the Locational Referencing System (LRS). Statistics Division is already responsible for maintaining GIS representations of all National Bridges. Any projects (or Project Components) on those Bridges can use the same location data as already held in GIS, simply by copying those data in the Bridges layer in GIS. Refer to Statistics Division for information on the accuracy of existing National Bridges in GIS.

Network Development Project Components

422. GIS representation of Network Development Project Components for Bridges, for example where there is a new bridge being constructed, can be obtained in a number of ways, similar to Roads Project Components above, i.e. they may be obtained from the provided "x, y" GPS coordinates, Feasibility Study, Detailed Design or, as a last resort, on-screen digitizing. Bridges are typically located over rivers or waterways which are normally visible in Open Street Map. Refer to GIS Training Material for creating Point Features to represent a Bridge.

O.5 Flood Control and Drainage Project Components

423. Programming Division in Planning Service requires the Planning and Design Division (or Section) in Implementing Offices to provide (x,y) coordinates representing the mid-point of any Flood Control or Drainage projects in a program. Currently, these project locations are digitized on-screen against a base map, and their accuracy at the planning stage is unknown or unverified. New procedures are currently being considered for geotagging of all projects in the Department as part of the new Project and Contract Management processes.


424. Figure 126 below shows an extract from MYPS for a Flood Control and Drainage program.

Figure 126 - Flood Control Project Coordinates

Project ID	Component ID	Scope of work	Target Unit	Target Amount	X	Y
P00020001LZ	CW1	Construction of Flood Mitigation Structure	Lineal meters	680	120.9975	14.447
P00020002LZ	CW1	Construction of Flood Mitigation Structure	Lineal meters	530	120.9869	14.4225
P00020003LZ	CW1	Construction of Flood Mitigation Structure	Lineal meters	640	120.9845	14.4748
P00020005LZ	CW1	Construction of Drainage Structure along Road	Lineal meters	480	121.0266	14.39
P00020006LZ	CW1	Construction of Flood Mitigation Structure	Lineal meters	680	121.0513	14.3922


425. Saving this extract as a spreadsheet, it can then be brought into the GIS using the File / Add XY data menu in ArcMap. See Figure 127.

Figure 127 - Adding X, Y Data for Flood Control Project Components




426. Choose the WGS 84 Geographic Coordinate System, and display the locations of the Flood Control Project Components. Always overlay it against some base mapping data to ensure that the correct coordinate system has been used. See Figure 127.

Figure 128 - Generating Locations of Flood Control Project Components




427. Save these data to a shapefile on the local PC, and check the attributes of the layer. See Figure 129.


Figure 129 - Creating a Shapefile for Flood Control Project Components



428. A field should be added to the shapefile to represent the Program Name. This field can then be populated with the relevant Program Name in MYPS. See Figure 130.

Figure 130 - Adding Program Field in the Shapefile





429. These data should now be exported to layer MYPS_FLOOD_CONTROL_PROJECT_COMPONENTS in the GIS Server. As with all other MYPS programs, these should be made accessible to all GIS Users in the Department. Contact the GIA Unit in IMS for further details.

O.6 Geotagged Photos

430. In accordance with DO 16, s2018, geotagged before photos are to be captured for all regular infrastructure Civil Works project components being proposed for funding.

431. The Planning Coordinator of the Regional Office is responsible for verifying that "Before" photos are captured during budget preparation by the Region, District or

Unified Project Management Office (UPMO) for projects under the Region's geographic area.

432. The Infratrack Application, under the responsibility of the Information Management Service (IMS), in coordination with Planning Service (PS) and Bureau of Construction (BOC), is responsible for the issuance and updating of the Infratrack Procedures and User Manual which specifies the process, procedures, business rules, and standards, along with the number and type of photographs per stage. IMS will also ensure that the necessary training is provided to end-users. All photographs will be stored in the Geographic Information System (GIS), which shall be accessible in the DPWH Website.

433. Further Guidelines are available in the Multi-Year Planning and Programming Procedures Manual.

P. ANNEX A - MATRIX OF RESPONSIBILITIES


Matrix of Responsibilities for Programs and Projects in the Annual Infrastructure Program

Function	DPD-PS	PD-PS	RPO-PS	PPD-PS	PDD-RO	PDS-DEO	UPMO	FCMC
Annual Infrastructure Program								
BP/NEP								
OO-1								
OO-2								
CSSP								
LPs								
HGAB								
OO-1								
OO-2								
CSSP								
LPs								
GAA								
OO-1								
OO-2								
CSSP								
LPs								
Other Agency Projects								
Modifications								
OO-1								
OO-2								
CSSP								
LPs								
Foreign Assisted Projects								
MVUC Projects								
MOAs								
Regional Budget Proposal (RBP)								
Regional Development Investment Program (RDIP)								
Philippine Investment Plan (PIP)								


Key: **Primary Responsibility** **Secondary Responsibility**

Q. ANNEX B - ORGANIZATIONAL CHARTS


Q.1 Development Planning Division




Q.2 Programming Division



Q.3 Statistics Division




Q.4 Regional Planning & Design Division



R. ANNEX C – IMPORTING PROJECTS

Projects are imported into a Program using the File / Import Projects from File menu, or by right-clicking on the Program and selecting the Import Projects from File shortcut menu item.




Sample import files can be found on the MYPS website at:

http://dpwhweb/planapps/planapps/MYPS_index.asp

Note that when importing Projects from a spreadsheet, the Projects list must be sorted by Project IDs and Project Component IDs.

S. ANNEX D – ADMINISTRATIVE AREAS

Whenever a new District Engineering Office in DPWH is created, a Department Order is issued by the Office of the Secretary. This prompts update of the Administrative Areas application (by Statistics Division), and update of the Internal Organization (by HRAS). Programming Division in Planning Service must also prepare a letter informing DBM of the new office so that it can be assigned proper coding (including UACS Organizational Codes) within DBM systems. Once DBM have published the new codes on their website (www.uacs.gov.ph) then the Internal Organization system should also be updated to reflect the new UACS codes.



Legal Basis
Issue Department Order
DO
Office of the Secretary
Inform DBM
PD
Update Internal Org
HRAS
Update Admin Areas
SD
DBM Recognition (NOSCA)
Update PIS Offices & Personnel
HR
Update PPMP Contracts
IO Procurement
Update CWR Contracts
IO Construction
DBM Recognition (UACS)
Update IO and / or Operating Unit on Projects In MYPS
PD
(Re) Publish to PCMA
PD
Update Road Sections and Bridges in RBIA
SD
Update GIS Layers
SD
DBM Recognition (UACS)
Update Operating Unit on Project Components in e-NGAS / e-Budget
IO FM
(Re) Package Projects in PCMA
IO Construction (ME, PE)
Generate Integrated Reporting from e-PLC

T. ANNEX E – RBIA DISTANCE CONVERTER

MYPS references Projects on the National Road Network using Start and End Chainages on the Road Section(s) to represent the start and end of the projects. However, many offices in DPWH use Km Posts and Offsets to identify locations on National Roads. The Information Management Service (IMS) has developed a 'RBIA Distance Converter' tool which converts between these two methods, using the data stored in the RBIA.


This tool allows data to be typed in directly, or import from a spreadsheet. It can convert from Km Post and Offset method to Chainages; or in the reverse direction, from Chainages to Km Posts and Offsets.

Appropriate error messages are given if the Road Section or Kilometer post cannot be found.



U. ANNEX F – CODE TABLES

All MYPS Code Tables are described under the Tools / Options menu. Code Tables can only be edited by a MYPS Administrator (typically, the Application User Coordinator of Development Planning Division, or the Application User Coordinator of Programming Division). No values in the Code Tables should be changed without consultation with the MYPS Application User Coordinator(s) and other Application User Coordinators for (PCMA, DMA etc.) as necessary.



These Code Tables are viewed under the various tabs:

- Project Category
- Project Origin
- Thrust
- Program Category of Work
- Funding Source
- Funding Agreement
- Type of Work
- Other Infrastructure Types

All Code Table values can be found on the MYPS website at:

434. http://dpwhweb/planapps/planapps/MYPS_index.asp

V. INDEX

Accomplishments, K-1, K-3
Additional Funding, E-14, E-22
Alternative Project Code, L-2
Application User Coordinator, E-17, U-1
Authority to Bid and Implement, E-14
BAR. *See* Budget Accountability Report
BED. *See* Budget Execution Document
BMS. *See* Bridge Management System
BQS. *See* Bureau of Quality and Safety
Bridge Management System, A-2, N-3
Budget Accountability Report, K-3
Budget Execution Document, D-9, K-3
Bureau of Construction, B-4, H-1, K-4
Bureau of Quality and Safety, G-1
Calamity Fund, D-15
COA. *See* Commission on Audit
Code Tables, U-1
Commission on Audit, iv, K-4
Components, D-5
DA. *See* Department of Agriculture
Data Analytics, N-1
Data Category, O-1
DBM. *See* Department of Budget and Management
Delisting, E-14
Department of Agriculture, B-4, L-1
Department of Budget and Management, vi, D-8, I-2, J-1, K-1
Department of Education, B-4
Department of Health, B-4
Department of Tourism, B-4
Design Management Application, D-9, F-1
Desilting, vi, D-14
Detailed Design, O-4
Dominant Type of Work, D-12, G-5
EAO. *See* Engineering Administrative Overhead
Emergency Projects, D-14
End Date, D-9
Engineering Administrative Overhead, D-7, D-15
Errata, E-8
External Agency, F-1
FAP. *See* Foreign Assisted Projects
Farm to Market Roads, L-1
  Convergence Program, L-3
Feasibility Study, D-4, O-4
Feature Class, O-1
FMR. *See* Farm to Market Roads
Foreign Assisted Projects, D-5, I-1
Funding Agreement, L-1
Funding Check, E-22
Funding Source, L-1
Future Roads, L-2
General Appropriations Act, E-1, E-24, P-1
  Revisions, E-24
Geographic Information System, O-1
Geospatial Information Administration, O-1
GIA. *See* Geospatial Information Administration
GIS. *See* Geographic Information System
HGAB. *See* House General Appropriations Bill
House General Appropriations Bill, E-1, P-1
ICC. *See* Investment Coordination Committee
Implementation Mode, L-4
Import
  Projects, D-8, E-4, E-24, G-5, J-3, R-1
IMS. *See* Information Management Service
Information Management Service, F-6, O-1
Infrastructure Type, D-9
Investment Coordination Committee, I-2
Itemization, D-8, D-12, D-13, D-15, E-14, E-24
LGU. *See* Local Government Unit
Loans, I-3
Local Government Unit, E-22, L-4
Locally Funded Program, B-4
Locational Referencing System, iv, O-3, O-5
Lump Sum Projects, D-6, D-12
  itemization, D-12
Maintenance and Other Operating Expenses, iv, vii, D-15
Major Final Output, E-1
  MFO-1 National Road Network Services, B-3, B-4, C-10, E-7, O-1
  MFO-3 Other Infrastructure, B-3, B-6
Major Items of Work, D-6, D-9, D-11
Matrix of Responsibilities, P-1
Memorandum of Agreement, L-1
MOA. *See* Memorandum of Agreement
Modification, E-14, E-17

MOOE. *See* Maintenance and Other Operating Expenses
Motor Vehicle Users Charge, E-1, G-1
Multi-Year Obligational Authority, B-3, D-7, J-2
Multi-Year Projects, D-5, J-1
MVUC. *See* Motor Vehicle Users Charge
MYOA. *See* Multi-Year Obligational Authority
National Disaster and Risk Reduction Management Council, D-15, E-1
National Expenditure Program, E-1, P-1
National Infrastructure Asset Registry, F-1
NDRRMC. *See* National Disaster and Risk Reduction Management Council
Non-Projects, D-13, D-14
Open Street Map, N-4
Operating Unit, D-5
Options, L-1, U-1
Originating Agency, L-2
Other Infra Types, D-10
Overlapping Projects, B-5, G-11
PAP. See Program / Activity / Project
Pavement Management System, A-2
PCMA. *See* Project and Contract Management Application
PIP. *See* Project Implementation Plan
PIPS. *See* Project Identification and Programming System
PMS. *See* Pavement Management System
PolylineM, O-2, O-4
Potential Variation Order, E-24
POW. *See* Program of Works
PPD. *See* Project Preparation Division
PPMP. *See* Project Procurement Management Plan
PPP. *See* Public Private Partnership
Program / Activity / Project, D-8
Program of Works, D-12
Program Start Year, I-2
Project and Contract Management Application, v, vii, A-2, B-4, D-1, D-11, D-13, F-1
  Not for Publication to PCMA, F-5
Project Id, D-1
Project Identification and Programming System, F-5
Project Impact Assessment, N-4
Project Implementation Plan, D-9
Project Preparation Division, O-4
Project Procurement Management Plan, F-1
Project Start Year, I-2
Project Supervision, D-6
Public Investment Program, I-1, J-1
Public Private Partnership, E-1
Publish
  Address of server for publication, F-6
  Lump Sum Projects, D-13
  Program, D-11, E-13, F-1
  Project, F-1
  Transaction Log, F-6
Realignment, E-17
Releasing Office. *See* Operating Unit
Repair, D-15
Reporting Tool, M-3
Right of Way, D-6
Road and Bridge Information Application, vi
Road Program Office, v, A-1, B-5, G-1, G-2
Routine Maintenance, D-15
RPO. *See* Road Program Office
SAAAODB. *See* Statement of Appropriation, Allotment, Obligation, Disbursement and Balance
SARO. *See* Special Allotment Release Order
Scatter Diagrams, E-27
S-Curve, E-27
SD. *See* Statistics Division
Security, C-8
Special Allotment Release Order, G-2, G-5, G-9
Special Local Road Fund, G-1
Special Road Safety Fund, G-1
Start Date, D-9
Statement of Appropriation, Allotment, Obligation, Disbursement, and Balance, E-16
Statistics Division, A-1, O-3, O-5, Q-1, S-1
Targets, D-9, D-10, K-1
  multiple targets, D-11
Termination, E-14
Transaction Log, F-6
Transferred Funds, E-1, L-1
Type of Work, D-10
UACS, D-12, See Unified Accounts Code Structure
Unified Accounts Code Structure, D-8
Unified PMO, B-4, I-1
Unit Cost Analysis, E-26
Variation Order, E-14